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AdministrationAgency:

Information
Services Division
Information
Services Division
Teacher's
Retirement System
Information
Services Division
Teacher's
Retirement System
Teacher's
Retirement System
Information
Services Division
Teacher's
Retirement System
Public Employees
Ret. Division

Information
Services Division
Printing Division

Information
Services Division

Information
Services Division

Mgmt Support

Accounting

Personnel Division

Printing Division

Division

Call Routing

Contract Management

Daily

E -Mail Tracking

Refunds

Retired Payroll

SAS/MXG

Teachers' Retirement
System
Vol. Firefighters
Ret. Sys.

INFOMAN

PhotoCopiers

Service Center

Telco Invoice
Processing System

PAMS

Warrant Writer

PPP

Billing/AR/AP

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mainframe

Mid-Tier

PC

Mainframe

PC

Mid-Tier

Mainframe

Mainframe

Mainframe

Mainframe

PC

Hardware
Platform

Oracle,
Powerbuilder
Oracle,
Powerbuilder
Powerhouse

Oracle,
Powerbuilder
Powerhouse

Powerhouse

SAS

PowerHouse

R:Base

Assembler

DOS/Windows/R
BASE
Software
Package -
Perigrine

COBOL, IDMS

IDMS

IDMS/COBOL

IDMS, COBOL

DOS/Windows/R
BASE

Software
Platform

M

L

H

M

H

H

L

H

L

M

H

M

H

H

H

H

H

Priority

RV

RV

RV

RV

RV

RP

RV

RV

RP

RP

RV

RP

RP

RV

Compliance
Approach

01-JAN-00

31-DEC-99

01-JAN-00

01-JAN-00

01-JUL-99

01-JAN-99

31-DEC-99

Fail Date

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-APR-98

01-APR-98

01-APR-98

31-JUL-98

01-SEP-98

30-SEP-98

31-OCT-98

31-DEC-98

Target
Compliance

Date

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-APR-98

17-APR-98

01-APR-98

31-AUG-98

01-SEP-98

01-FEB-99

20-NOV-98

05-MAY-99

Actual
Compliance

Date

01-MAR-98

26-MAY-98

01-SEP-98

13-JUL-98

15-JUN-98

01-SEP-98

Target
Test
 Date

26-MAY-98

01-DEC-98

01-MAY-99

Actual
Test
 Date

Year 2000
Compliant
Compliant

Compliant

Compliant

Compliant

System  is no
longer used
Compliant

Rewritten in
Approach (year
2000
compliant)
Replaced by
Service Center

Software is
certified
compliant by
Perigrine
Final testing
in progress;
some Y2K
production
already
As per Cathy
believe
replacement
with MTPrrime
9/1/1998
Test Plan
complete,
System/user
test to begin
8/1/98
Unit testing
in progress,
System/user
test begin
9/1/98

Comments
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Administration

Agriculture

Agency:

Agency:

Printing Division

Public Employees
Ret. Division

Public Employees
Ret. Division

Accounting

Information
Services Division

Information
Services Division
Printing Division

MSB

MSB

Personnel Division

Information
Services Division

AGR

AGR

AGR

Division

Division

Job Production

PERD Active Systems

PERD Retiree Systems

SBAS

Disk
Mgmt/Authorization
Sys
ISD Billing System

Purchasing

Advanced Procurement
System
Bid Tabulation
System
State Insurance
System
Telco Management
System

Accounting System

State & Federal
Grain Certification
Programs
Disposal Programs

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

PC

Mainframe

Mainframe

Mainframe

Mainframe

Mainframe

PC

PC

PC

Mainframe

Mainframe

PC

PC

PC

Hardware
Platform

Hardware
Platform

DOS/Windows/R
:Base
COBOL,
Culprit, IDMS

COBOL, IDMS,
Culprit

IDMS/VSAM

COBOL

COBOL, IDMS,
ADSO
DOS\Windows\R
:Base

Database

dBase

COBOL

COBOL

dBase

dBase

dBase

Software
Platform

Software
Platform

H

H

H

H

H

H

L

L

M

H

H

H

M

L

Priority

Priority

RV

RP

RP

RP

RP

RP

RV

RV

RV

RV

RV

RV

RV

RV

Compliance
Approach

Compliance
Approach

31-DEC-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JAN-00

01-JUL-99

31-DEC-99

31-DEC-99

31-DEC-99

01-JAN-99

01-JAN-00

Fail Date

Fail Date

31-DEC-98

30-APR-99

01-JUN-99

01-JUN-99

07-JUN-99

07-JUN-99

30-JUN-99

01-JUL-99

01-JUL-99

01-JUL-99

01-NOV-99

01-JUL-97

30-OCT-97

31-DEC-97

Target
Compliance

Date

Target
Compliance

Date

05-MAY-99

31-JAN-99

31-MAR-99

01-JUN-99

07-JUN-99

07-JUN-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUN-99

01-NOV-99

01-JUL-97

30-OCT-97

31-DEC-97

Actual
Compliance

Date

Actual
Compliance

Date

01-SEP-98

01-JAN-99

01-FEB-99

01-SEP-98

01-OCT-98

01-JAN-99

Target
Test
 Date

Target
Test
 Date

01-MAY-99

01-DEC-98

01-MAR-99

15-DEC-98

15-OCT-99

Actual
Test
 Date

Actual
Test
 Date

Cleanup done,
some Y2K
analysis
completed
Cleanup done;
Some Y2K
analysis
complete
Daily and
month end
processes done
- FYE testing.

Replaced by MT
PRRIME project
software
MTPRIME

Replace with
MTPRIME
replaced by
mtprrime
MVS/Cobol
first, New
Version
install (has
Y2K compliant
code)  tst

Impacted by MT
PRRIME, INTEND
TO RETIRE 
98% converted
into Oracle

application to
be removed
from use

Comments

Comments
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AgricultureAgency:

AGR

AGR

AGR

AGR

AGR

AGR

AGR

AGR

AGR

AGR

AGR

AGR

AGR

AGR

AGR

AGR

AGR

Division

Hail Insurance
Programs

Financial
Responsibility Data
(Commercial Apps.)
Endangered Species
Data Sys.
Rural Development
Loan System

Apiculture Program

Commodity Dealers /
Public Warehouseman

Pesticide Applicator
Licensing/Certificat
ion Sys.
Pesticide Dealer
Licensing/Certificat
ion Sys.
Pesticide Product
Registration Sys.
Private (Farm)
Pesticide Licensing

Feed & Fertilizer
Licensing System

Feed & Fertilizer
Registration System

Base.Prg

Produce Inspection &
Billing System

Weed Management
Programs
Feed & Fertilizer
Analysis Reporting
Sys.
LMS - Lab
Information
Management System

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

Mid-Tier

Hardware
Platform

dBase

dBase

dBase

dBase

dBase 

dbase

dBase

dBase

dBase

dBase

dBase

dBase

Oracle

dBase

Excel

dBase

Oracle/Micros
oft Access

Software
Platform

H

H

L

H

H

H

H

H

H

H

H

H

L

H

L

H

H

Priority

RV

RV

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RV

RP

RP

RP

RV

Compliance
Approach

01-JAN-00

31-DEC-99

Fail Date

31-DEC-97

01-JAN-98

30-JUN-98

30-NOV-98

31-DEC-98

31-DEC-98

31-DEC-98

31-DEC-98

31-DEC-98

31-DEC-98

01-JAN-99

01-JAN-99

30-JUN-99

30-JUN-99

30-JUN-99

01-JUL-99

01-JUL-99

Target
Compliance

Date

31-DEC-97

05-JAN-98

27-AUG-98

30-NOV-98

16-SEP-98

16-SEP-98

11-SEP-98

11-SEP-98

11-SEP-98

11-SEP-98

30-SEP-98

30-SEP-98

03-AUG-98

30-SEP-98

01-JUL-99

30-SEP-98

01-JUL-99

Actual
Compliance

Date

Target
Test
 Date

15-SEP-98

Actual
Test
 Date

currently
being
rewritten into
Oracle 
retire by Jan.
1999

removed from
use
under
evaluation for
Oracle
conversion
code was
checked for
y2k compliance
y2k compliance
check
completed
code was
reviewed for
y2k compliance
code was
reviewed for
y2k compliance
reviewed for
y2k compliance
code was
rewritten for
y2k compliance
y2k code
comliance
rewrite
y2k code
compliance
rewrite
was converted
into Oracle
y2k code
compliance
rewrite

y2k code
compliance
rewrite
conversion
into Oracle
database
system

Comments
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Agriculture

Comm. of Political Practices

Commerce

Agency:

Agency:

Agency:

AGR

AGR

AGR

AGR

Comm. of Political
Practices

BOH

BOH

BOH

BOH

BOH

BOH

BOH

Division

Division

Division

Marketing Programs

Pesticide Tracking
System

Uniform Fertilizer
Tonnage Reporting
Sys.
Ground Water Well
Testing

Campaign Reporting
System

Alice -  Debt
Service

Alice -  Tax Credit

Alice - General
Ledger

Alice - Investment
Management

Alice - Loan
Servicing

Alice - Loan
Tracking

Alice - Single
Family

Application Name

Application Name

Application Name

Y

Y

Y

N

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

Year 2000
Compliant

PC

PC

PC

PC

PC

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Hardware
Platform

Hardware
Platform

Hardware
Platform

dBase

dBase

dBase

dBase

VFP 5.0

Proprietary

Proprietary

Proprietary

Proprietary

Proprietary

Proprietary

Proprietary

Software
Platform

Software
Platform

Software
Platform

L

H

L

M

M

M

M

M

M

M

M

M

Priority

Priority

Priority

RV

RP

RP

RV

RP

RV

RV

RV

RV

RV

RV

RV

Compliance
Approach

Compliance
Approach

Compliance
Approach

Fail Date

Fail Date

Fail Date

01-JUL-99

01-SEP-99

01-SEP-99

30-NOV-99

21-APR-99

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

Target
Compliance

Date

Target
Compliance

Date

Target
Compliance

Date

27-AUG-98

04-SEP-98

30-SEP-98

01-JUL-99

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

Actual
Compliance

Date

Actual
Compliance

Date

Actual
Compliance

Date

Target
Test
 Date

Target
Test
 Date

Target
Test
 Date

Actual
Test
 Date

Actual
Test
 Date

Actual
Test
 Date

programs have
been removed
from use
rewrite the
current code
for y2k
compliance
y2k code
compliance
rewrite
intend to
write into an
Oracle system

just newly
written in
ACCESS

Compliant -
Vendor assured
Y2K compliant
Compliant -
Vendor assured
Y2K compliant
Compliant -
Vendor assured
Y2K compliant
Compliant -
Vendor assured
Y2K compliant
Compliant -
Vendor assured
Y2K compliant
Compliant -
Vendor assured
Y2K compliant
Compliant -
Vendor assured
Y2K compliant

Comments

Comments

Comments



Agency Overview

Date:

Time:

Page 5
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CommerceAgency:

POL

POL

POL

POL

FIN

POL

POL

POL

LOCAL GOVT

BCODE

POL

POL

POL

LOCAL GOVT

POL

MGMT

POL

POL

POL

CEIC

BOH

MGMT

POL

POL

BCODE

Division

Alternative Health

Appraisers

Architects

Athletics

Banks/Borrowers DB

Barbers

Board Members

Boilers, Blasters
and Crane Op.
Budgetary Acct and
Reporting System
Building Permits

CPA

Chemical Dependency
Counselors
Chiropractors

Communtiy Technical
Assistance Program
Vertical Files
Complaint

Computer Equip Inv.

Contested Cases

Cosmetologists

Counselors and
Social Workers
County Profile

DBC software

DOC Bill Status

Dentistry

Drugs

Electrical Permits

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mainframe

Mid-Tier

Mid-Tier

Mid-Tier

Hardware
Platform

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Oracle

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

SAS

Proprietary

Informix

Informix

Informix

Informix

Software
Platform

M

M

M

M

H

M

M

M

M

H

M

M

M

H

H

H

H

M

M

M

M

H

M

M

H

Priority

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RV

RP

RP

RP

RP

Compliance
Approach

Fail Date

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

Target
Compliance

Date

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

Actual
Compliance

Date

Target
Test
 Date

Actual
Test
 Date

compliant

compliant

compliant

compliant

application is
y2k compliant
compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Y2K compliant

Compliant

compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Compliant -
converted from
Informix to
SAS 
Compliant -
Vendor assured
Y2K compliant
Compliant

Compliant

Compliant

Compliant

Comments
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Jun. 30, 2003
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CommerceAgency:

BCODE

POL

POL

POL

POL

POL

HORSE

MGMT

MGMT

MGMT

POL

POL

LOCAL GOVT

BCODE

POL

FIN

POL

POL

POL

POL

POL

HORSE

POL

MGMT

POL

POL

Division

Elevators Licensing

Engineers and Land
Surveyors
Ex_Building Codes

Fire Alarm
Installers
Funeral Directors

Hearing Aid

Horse Racing
Licensing DB
IRS 1099 A System

IRS 1099 Misc.

Labels DB

Laboratory
Technicians
Landscape Architects

Local Government
Services Audit
Tracking 
Mechanical/Plumbing
Permits
Medical Examiners

National Banks Call
Reports Systems
Nurse

Nursing Home
Administrators
Occupational
Therapists
Optometry

Outfitters and
Guides
Owners/Breeders
Bonus DB
Passenger Tramways

Payroll/Advance
Travel
Pharmacy

Physical Therapists

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Hardware
Platform

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Software
Platform

H

M

H

M

M

M

H

H

H

H

M

M

H

H

M

H

M

M

M

M

M

H

M

H

M

M

Priority

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

Compliance
Approach

Fail Date

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

Target
Compliance

Date

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

Actual
Compliance

Date

Target
Test
 Date

Actual
Test
 Date

Compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Compliant

compliant

Compliant

compliant

application is
y2k compliant
Compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Comments
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Commerce

Corrections

Agency:

Agency:

POL

POL

POL

LOCAL GOVT

POL

POL

POL

MGMT

POL

POL

POL

MGMT

TRAVEL

POL

W&M

BOI

HAB

LOTT

LOTT

LOTT

Division

Polygraph

Private
Investigators
Psychologists

Public Works Money
DB
Radiological
Technicians
Real Estate

Respiratory Care
Therapists
SBAS 661/662 Data

Sanitariums

Speech

Tramways

Transfer Warrant
Claims
Travel Promotion DB

Veterinarians

Weights & Measures

Coal Tax Loan
Program

Section 8 & Vouchers

Instant Lottery
System

Internal Control
System

On-line lottery
system

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

Mainframe

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

PC

Mid-Tier

Mid-Tier

Mid-Tier

PC

Mid-Tier

Mid-Tier

Mainframe

Hardware
Platform

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Informix

Oracle

Informix

Informix

informix

Informix

LAN/PC

COBOL

COBOL

COBOL,
Fortran,
Others

Software
Platform

M

M

M

H

M

M

M

H

M

M

M

H

M

M

H

M

H

H

H

H

Priority

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RV

RV

RP

RV

Compliance
Approach

01-JAN-98

Fail Date

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-98

01-JAN-98

01-APR-99

01-APR-99

01-APR-99

Target
Compliance

Date

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-98

01-MAY-98

01-JUL-99

01-JUL-99

01-JUL-99

Actual
Compliance

Date

Target
Test
 Date

Actual
Test
 Date

Compliant

Compliant

Compliant

compliant

Compliant

compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Compliant

compliant

Compliant

compliant

Compliant -
application
in the process
of being conv.
to Oracle
Vendor
provided
update
phased out
shift to on-
line vendor
replace with
new vendor
system ICS
new vendor GMS

Comments



Agency Overview

Date:

Time:

Page 8

Jun. 30, 2003

02:30 PM

CorrectionsAgency:

ISB Chief

ISB Chief

ISB Chief

ISB Chief

ISB Chief

ISB Chief

ISB Chief

ISB Chief

ISB Chief

ISB Chief

ISB Chief

AS/400 Section

AS/400 Section

Division

Inmate Xmas Package
Order Program
MSP Equipment
Maintenance Database
Sex Offender
Tracking Program
Food Services & Menu
Program

Billing/Invoice
System

Key, Lock. Armor

Personnel Dept
Database

ISB & MSP Budget
Review System

MSP Staffing System

Education

Tool Control

ACIS - Adult
Correctional Info
System

SIMS - Supply
Inventory Monitoring
System

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

Mid-Tier

Mid-Tier

Hardware
Platform

R:Base 2.11

R:Base 2.11

R:Base

R:Base, Lotus
123

dBase III

RBase

lotus
approach

R:Base 2.11

R:Base 2.11

R:Base

R:Base 2.11

RPG/400

RPG III,
RPG400, CLP

Software
Platform

L

L

M

M

H

L

L

M

H

L

L

H

L

Priority

RV

RV

RV

RV

RV

RP

RV

RP

RP

RV

Compliance
Approach

31-DEC-99

30-NOV-99

31-DEC-99

31-DEC-99

31-DEC-99

Fail Date

01-JAN-97

01-JAN-97

01-JAN-97

01-JUL-97

11-JUL-97

07-JAN-98

30-SEP-98

30-JUN-99

30-JUN-99

01-JUL-99

01-JUL-99

01-OCT-99

01-NOV-99

Target
Compliance

Date

01-JAN-97

01-JAN-97

01-JAN-97

01-JUL-97

30-JAN-98

07-JAN-98

30-SEP-98

01-JUL-99

03-FEB-98

01-OCT-98

01-JUL-99

01-SEP-99

30-NOV-99

Actual
Compliance

Date

31-MAR-99

01-JAN-99

01-JAN-99

15-AUG-99

Target
Test
 Date

21-JAN-98

01-OCT-98

Actual
Test
 Date

No date
calulations
MVM

Replaced with
Access
database, now
compliant
Warehouse
System--
rewritten/rede
ployed (yes
4/6/1998 sl)
Replaced with
WIN 95
version,
certified Y2K
compliant by
vendor
MT PRRIME will
eliminate the
need for this
system
MT PRRIME will
eliminate the
need for this
system

Low Side -
inmate educ
records
abandoned, use
manual sys
Remediate
(short term) -
- rewrite re-
deploy (long
term)
turn
application
over to DPHHS
-- The
Corrections
component is
being replaced
by RFB
09/01/99

Comments



Agency Overview

Date:

Time:

Page 9

Jun. 30, 2003

02:30 PM

Corrections

Environmental Quality

Agency:

Agency:

AS/400 Section

AS/400 Section

P&C/WPB

P&C/IEM

P&C/AWM

CSD

PPA/MDM

ENF

P&C/AWM

P&C/AWM

DIR

REM/TSB

Division

Division

RAS - Resident
Accounts System

MIS Scheduling

Permit Compliance
System

OSM Applicant
Violator System
(AVS)
Air Clearinghouse
for Inventories &
EFs (AIRCHIEF CDROM)
PAMS Interface

Montana Reach
Tracking System II
Enforcement
Compliance
Information System
(ECIS)
Resource
Conservation &
Recovery Info Sys
(RCRIS)

AIRS - AIRS Facility
Subsystem
Petroleum Tracking
System (PETRACS)

ADM-Administration
Information System

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

Mid-Tier

Mid-Tier

Mainframe

Mid-Tier

PC

PC

PC

PC

Mainframe

Mainframe

PC

PC

Hardware
Platform

Hardware
Platform

RPG III,
RPG400, CLP

RPG III,
RPG400, CLP

Adabas

Unknown

Acrobat
Reader

Lotus
Approach
dbase IV

Advanced
Revelation
3.1

Unknown

Adabas,
Natural
R:Base 4.5

MS Access

Software
Platform

Software
Platform

H

L

M

M

M

M

L

H

M

H

H

H

Priority

Priority

RV

RP

RV

RV

RP

RP

RP

RP

RV

RP

Compliance
Approach

Compliance
Approach

31-DEC-99

31-DEC-99

01-JAN-97

01-JAN-29

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

Fail Date

19-NOV-99

01-DEC-99

01-JAN-97

01-JAN-98

01-MAR-98

01-SEP-98

15-NOV-98

01-DEC-98

01-DEC-98

31-DEC-98

01-FEB-99

01-MAR-99

Target
Compliance

Date

Target
Compliance

Date

22-NOV-99

30-NOV-99

01-JAN-97

01-MAR-98

01-MAR-98

14-NOV-98

05-NOV-98

08-SEP-98

05-JAN-99

08-OCT-98

28-JAN-99

12-NOV-98

Actual
Compliance

Date

Actual
Compliance

Date

01-NOV-98

01-NOV-98

01-JAN-98

01-SEP-98

15-NOV-98

01-SEP-98

01-OCT-98

01-SEP-98

01-DEC-98

01-NOV-98

Target
Test
 Date

Target
Test
 Date

05-NOV-98

16-NOV-98

01-MAR-98

14-NOV-98

05-NOV-98

08-SEP-98

28-OCT-98

08-OCT-98

03-SEP-98

12-NOV-98

Actual
Test
 Date

Actual
Test
 Date

RFP/RFB
(Corrections)
turn over to
DPHHS -- go to
bid by
09/01/99 by
phone 11/22
GSL
in process of
turning
application
over to DPHHS

EPA certified
Y2K compliant-
documentation
received
OSM certified
compliant

EPA provided
update is
compliant
Compliant

Compliant

Software
compliant

Repair
existing
system.
Migrating to
Oracle-
projected for
3/2000.
EPA Repaired

Upgrade to
compliant
version
Compliant

Comments

Comments



Agency Overview

Date:

Time:

Page 10

Jun. 30, 2003

02:30 PM

Environmental QualityAgency:

REM/MWC

P&C/AWM

P&C/AWM

P&C/AWM

REM/TSB

REM/TSB

REM/MWC

REM/TSB

P&C

REM/TSB

CSD

PPA/RPP

P&C/WPB

P&C/AWM

P&C/AWM

P&C/CSB

Division

Abandon Mine
Priority Sites List

Air Quality
Billing/Permitting
System
Asbestos Contractor
Tracking System
(ACTS 4.4)
Asbestos Worker
Accreditation
Program
BSBR-Butte Silver
Bow Reclaimed Sites
System
Clark Fork Data
Management system
Coal Mine Inventory

EISSP-Plant and
Animal Species
Employee
Status/Whereabouts

Environmental
Information System
Interface (EISI)
Fiscal Tracking and
Transactions System
(SSB)

Grants
Reporting/Non-Point
Source Tracking
system (GRTS)
Ground Water Permits

Hazardous Air
Pollutants (HAP-PRO)

Hazardous Waste
Database

Junk Vehicle
Tracking system

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

Hardware
Platform

dBase

Advanced
Revelation

Fox Pro

Advanced
Revelation

MS Access

MS Access

dBase

MS Access

Advanced
Revelation
3.2
Access 2.0

Advanced
Revelation
3.1

Lotus Notes

Advanced
Revelation
3.1
Fox Pro

Advanced
Relevation
3.1
Advanced
Revelation

Software
Platform

L

H

H

H

H

H

L

H

L

H

H

H

M

L

H

H

Priority

RV

RP

RV

RV

RP

RP

RP

RP

RP

RP

RP

RV

RP

RV

RV

RP

Compliance
Approach

01-JAN-00

01-JAN-29

01-JAN-00

01-JAN-29

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-29

01-JAN-00

01-JAN-00

01-JAN-29

01-JAN-00

01-JAN-29

01-JAN-29

Fail Date

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

Target
Compliance

Date

12-JAN-99

02-DEC-98

25-NOV-98

29-SEP-98

16-NOV-98

17-NOV-98

12-JAN-99

12-NOV-98

20-OCT-98

09-NOV-98

14-JAN-99

13-OCT-98

16-OCT-98

02-DEC-98

06-OCT-98

30-SEP-98

Actual
Compliance

Date

01-NOV-98

01-SEP-98

01-SEP-98

01-SEP-98

01-NOV-98

01-NOV-98

01-NOV-98

01-NOV-98

01-NOV-98

01-NOV-98

01-SEP-98

01-NOV-98

01-NOV-98

01-NOV-98

01-SEP-98

01-SEP-98

Target
Test
 Date

01-OCT-98

24-SEP-98

28-SEP-98

16-NOV-98

17-NOV-98

12-NOV-98

20-OCT-98

09-NOV-98

31-AUG-98

13-OCT-98

16-OCT-98

02-NOV-98

06-OCT-98

30-SEP-98

Actual
Test
 Date

Converted to
Excel and
retired
Compliant

Upgrade is
compliant

Compliance
verified by
testing
Compliant

Compliant

Converted to
Excel and
retired.
Compliant

Compliant

Compliant

Software mods
have been
completed,
waiting to
test interface
with SBAS on
LPAR.
Vendor
statement of
compliance

Compliance
verified with
testing
Won't use non-
compliant date
field.
Compliance
verified with
testing
Compliance
verified with

Comments



Agency Overview

Date:

Time:

Page 11

Jun. 30, 2003

02:30 PM

Environmental QualityAgency:

PPA/PPB

P&C/WPB

P&C

REM/TSB

REM/MWC

P&C/CSB

P&C/CSB

PPA/PPB

P&C/AWM

P&C/AWM

P&C/AWM

PPA/TFA

PPA/TFA

P&C/AWM

ENF

PPA/RPP

REM/TSB

Division

(JUNKVEH)

Local Water Quality
Districts
MPDES Waste Water
Permit Database

Mailing Maintenance
System (MAIL)

Montana Superfund
Site Tracking
Non-coal Inventory

Plan Review System
(PLANREVIEW)

Public Water Supply
(PWS)

Publicly Owned
Treatment Works
(POTW.SA.DBF)
SPF Mailing

SPF Mini

Solid Waste
Management System

State Revolving Fund

Systems Approach to
Grant Administration
(SAGA)

Tanks3

Time Management
System (TMS)
Treatability
Database (RREL)
Underground Storage
Tank  System

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

Mainframe

PC

Mid-Tier

PC

PC

Hardware
Platform

3.1

dBase III

Advanced
Revelation

Advanced
Revelation
3.1
MS Access

dBase III

Advanced
Revelation
3.x
Advanced
Revelation
3.x
dBase III

Advanced
Revelation
3.x
Advanced
Revelation
3.x
Advanced
Revelation
3.1
Advanced
Revelations

Unknown

Fox Pro

Oracle

Clipper

MS Access 2.0

Software
Platform

L

H

L

H

L

H

H

L

L

M

H

L

L

L

H

L

H

Priority

RP

RP

RP

RP

RP

RP

RP

RV

RP

RP

RP

RP

RV

RV

RP

RV

RV

Compliance
Approach

01-JAN-00

01-JAN-29

01-JAN-29

01-JAN-00

01-JAN-00

01-JAN-29

01-JAN-29

01-JAN-29

01-JAN-29

01-JAN-29

01-JAN-29

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

Target
Compliance

Date

08-DEC-98

14-OCT-98

20-OCT-98

12-NOV-98

12-JAN-99

02-OCT-98

05-MAR-99

11-DEC-98

15-OCT-98

15-OCT-98

08-OCT-98

23-NOV-98

05-NOV-98

02-NOV-98

07-JAN-99

04-NOV-98

18-NOV-98

Actual
Compliance

Date

01-NOV-98

01-SEP-98

01-NOV-98

01-NOV-98

01-NOV-98

01-SEP-98

01-NOV-98

01-NOV-98

01-NOV-98

01-NOV-98

01-SEP-98

30-NOV-98

01-NOV-98

01-NOV-98

01-SEP-98

01-NOV-98

01-NOV-98

Target
Test
 Date

18-NOV-98

14-OCT-98

20-OCT-98

12-NOV-98

20-NOV-98

02-OCT-98

12-OCT-98

18-NOV-98

15-OCT-98

15-OCT-98

08-OCT-98

23-NOV-98

05-NOV-98

02-NOV-98

18-SEP-98

04-NOV-98

18-NOV-98

Actual
Test
 Date

testing

Converted to
Excel
Compliance
verified with
testing
Compliant

Compliant

Converted to
Excel and
retired
Compliance
verified with
testing
Contractor
repaired

Converted to
Excel

Compliance
verified with
testing
Compliance
verified with
testing
Compliance
verified with
testing
Software
compliant.
Verified with
testing.
Replacement
certified to
by Y2K
compliant by
vendor
Compliant 

Date format
corrected.
Compliant

Compliant

Comments



Agency Overview

Date:

Time:

Page 12

Jun. 30, 2003

02:30 PM

Environmental QualityAgency:

CSD

PPA/TFA

PPA/MDM

ITB

P&C/AWM

P&C/CSB

P&C/AWM

P&C/WPB

PPA/TFA

DIR

PPA/MDM

PPA/MDM

ITB

PPA/RPP

Division

(USTDATA)

Vendor/Consultant
Listing System
(CONSULT)

Waste Water
Treatment Plant
Inventory (GRANTS)
Water Quality
Management Database
(STOREASE)
Employee Timesheets

Federal Env & Safety
Authority (FESA)
CDROM
Operator
Certification System
(CERTOP)
PC Continuous
Emission Monitors
(PCCEMS)

Storm Water Database

WASACT

Petroleum Rate
Management System
(RATMAN)

AIRS - Air Quality
Subsystem

Air Monitoring QA
System

DEQ Equipment
Inventory
Environmental
Monitoring Methods
Index

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

Mainframe

PC

PC

PC

Hardware
Platform

Advanced
Revelation
3.1

Advanced
Revelation
3.1
Advanced
Revelation
3.1
Lotus 123

ISIS

Advanced
Revelation
3.x
Fox Pro

Advanced
Revelation
3.1
Advanced
Revelation
R:Base 4.5

Adabas,
Natural

BASIC

Advanced
Revelations
Unknown

Software
Platform

L

M

H

M

M

M

M

M

M

L

H

M

M

L

Priority

RP

RP

RP

RP

RV

RP

RV

RP

RP

RV

RV

RV

RV

RV

Compliance
Approach

01-JAN-29

01-JAN-29

01-JAN-29

01-JAN-29

01-JAN-00

01-JAN-29

01-JAN-29

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

01-MAR-99

01-MAR-99

01-MAR-99

01-APR-99

01-APR-99

01-APR-99

01-APR-99

01-APR-99

01-APR-99

10-APR-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUN-99

Target
Compliance

Date

11-SEP-98

19-OCT-98

14-OCT-98

02-SEP-98

28-OCT-98

20-OCT-98

17-MAR-99

15-OCT-98

21-OCT-98

12-APR-99

29-JAN-99

22-DEC-98

01-JAN-99

05-NOV-98

Actual
Compliance

Date

01-NOV-98

01-NOV-98

01-SEP-98

01-OCT-98

01-OCT-98

01-OCT-98

01-OCT-98

01-OCT-98

01-OCT-98

01-NOV-98

01-DEC-98

01-OCT-98

01-OCT-98

01-DEC-98

Target
Test
 Date

11-SEP-98

19-OCT-98

14-OCT-98

02-SEP-98

28-OCT-98

20-OCT-98

27-OCT-98

15-OCT-98

21-OCT-98

03-SEP-98

13-OCT-98

22-DEC-98

08-SEP-98

05-NOV-98

Actual
Test
 Date

Software
compliant-
verification
with testing
Compliant

Compliance
verified with
testing
Software
compliant
Compliant

Compliant

EPA notified
of
noncompliance.
.. EPA
responsible
for update
Compliance
verified with
testing
Compliant

Application
Upgraded to
compliant
version
Repair
existing
system. Re-
engineering
new system due
spring '99.
System tested
compliant but
will be
replaced. 
Converted to
Excel 
Compliant but
still
upgrading

Comments



Agency Overview

Date:

Time:

Page 13

Jun. 30, 2003

02:30 PM

Environmental QualityAgency:

PPA/MDM

P&C/WPB

PPA/MDM

PPA/MDM

PPA/RPP

P&C/IEM

CSD

DIR

DIR

REM/TSB

P&C/IEM

P&C/IEM

P&C/IEM

Division

WBS WaterBody System
(305b)

PC Entry System

Montana Reach
Tracking Systems 

Wetlands Database

Montana State
Petroleum Monitoring
Database
Coal Mine Permit
Hydrology Database

Contracts database
(K-FYYY)

Legal Enforcement
System-CASES2

Legal Filing System-
FILING

UST AREV

Coal Mine Blaster
Certification
Tracking

Coal Mine Complaint
Tracking Database 

Coal Mine Inspection
and Maintenance Item
Tracking

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

Hardware
Platform

Fox Pro

Unknown

dBase IIII+

dBase III

rbase

Unknown

DataPerfect

DataPerfect

DataPerfect

Advanced
Revelation
3.x

PFS

PFS

PFS

Software
Platform

H

M

L

L

L

M

L

L

L

L

M

H

H

Priority

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

Compliance
Approach

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-29

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

01-JUN-99

01-AUG-99

01-SEP-99

01-SEP-99

15-SEP-99

01-OCT-99

01-OCT-99

01-OCT-99

01-OCT-99

01-OCT-99

30-NOV-99

30-NOV-99

30-NOV-99

Target
Compliance

Date

30-JUN-99

30-JUL-99

27-SEP-99

27-SEP-99

30-SEP-99

01-SEP-99

15-JUN-99

24-SEP-99

24-SEP-99

01-SEP-99

17-NOV-99

17-NOV-99

17-NOV-99

Actual
Compliance

Date

01-SEP-98

01-OCT-98

01-NOV-98

15-NOV-98

01-NOV-98

01-NOV-98

01-MAR-99

01-NOV-98

01-NOV-98

01-NOV-98

01-NOV-98

01-NOV-98

01-NOV-98

Target
Test
 Date

15-OCT-98

04-DEC-98

05-NOV-98

20-NOV-98

17-NOV-98

27-OCT-98

16-SEP-98

01-SEP-98

09-SEP-98

20-OCT-98

03-NOV-98

03-NOV-98

03-NOV-98

Actual
Test
 Date

version

Replaced with
EPA Assessment
Database 
Application
retired; using
online entry.
Retired
application;
saved data.
Retired
application;
saved data.
Converted to
Excel

Most already
converted to
Oracle.
Converted to
Excel; to be
developed in
MS Access
Being
incorporated
into existing
DEQ
application.
Being
incorporated
into existing
DEQ
application.
Incorporated
into Access
database;
retired UST
AREV
Recertified as
compliant - no
date formatted
fields
Repaired due
to contract
delays
Repaired due
to contract
delays

Comments



Agency Overview

Date:

Time:

Page 14

Jun. 30, 2003

02:30 PM

Environmental Quality

Fish, Wildlife, & Parks

Agency:

Agency:

P&C/IEM

P&C/IEM

P&C/EMB

P&C/EMB

P&C/IEM

FWP Headquarters

FWP Headquarters

BAS Support

FWP Headquarters

FWP Headquarters

FWP Headquarters

FWP Headquarters

Region 3

Division

Division

Coal Mine Permit
Tracking

Coal Mine Violation
Tracking Database

Hardrock
Correspondence/Recor
ds Database
Hardrock
Permit/Bonding
Tracking System

Opencut
Permit/Bonding
Tracking System

Non-Resident Mailing

Vehicle Accounting

BAS System

Hunter Education
System

Gen. Licensing and
Dealer Accounting
Sys.

Special Licensing
and Drawing Sys.

Warehouse Inventory

License/Sportsperson
Database

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

PC

PC

PC

PC

PC

Mainframe

PC

Mainframe

PC

Mainframe

Mainframe

Mainframe

Mid-Tier

Hardware
Platform

Hardware
Platform

PFS

PFS

dBase

PFS

PFS

CICS Culprit

Third Party
Vendor
IDMS/ADS/Culp
rit

R:Base

IDMS,DML,COBO
L,CICS,ADS,Cu
lprit

IDMS,DML,COBO
L,CICS,ADS,Cu
lprit

QSAM/COBOL

Pascal/Fortra
n/Oracle

Software
Platform

Software
Platform

H

H

M

H

H

L

M

M

M

H

H

L

L

Priority

Priority

RV

RV

RV

RV

RV

RP

RV

RP

RV

RP

RP

RV

RV

Compliance
Approach

Compliance
Approach

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JUL-99

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

30-APR-96

Fail Date

Fail Date

30-NOV-99

30-NOV-99

30-NOV-99

30-NOV-99

30-NOV-99

01-JAN-97

01-JAN-98

31-MAR-98

30-JUN-98

01-JAN-99

01-JAN-99

01-MAR-99

01-JUL-99

Target
Compliance

Date

Target
Compliance

Date

17-NOV-99

17-NOV-99

21-NOV-99

17-NOV-99

17-NOV-99

01-JAN-97

01-JAN-98

15-APR-99

30-JUN-98

31-DEC-98

31-DEC-98

01-APR-99

29-NOV-99

Actual
Compliance

Date

Actual
Compliance

Date

01-NOV-98

01-NOV-98

01-OCT-98

01-NOV-98

01-NOV-98

01-DEC-97

31-OCT-98

01-JUN-98

01-SEP-98

01-SEP-98

01-MAR-99

01-MAY-99

Target
Test
 Date

Target
Test
 Date

03-NOV-98

03-NOV-98

26-OCT-98

03-NOV-98

03-NOV-98

01-DEC-97

01-MAR-99

01-JUN-98

01-DEC-98

01-DEC-98

01-MAR-99

Actual
Test
 Date

Actual
Test
 Date

Repaired due
to contractor
delays
Repaired due
to contractor
delays
Converted to
Y2K compliant
database
Recertified as
compliant - no
date formatted
fields
Recertified as
compliant - no
date formatted
fields

done

Mods necessary
to work with
Y2K compliant
PPP 
Vendor
contract
negotiations
Identification
and
preparation
for coding
changes
Identification
and
preparation
for coding
changes
Replacement of
Mainframe
system with PC
based system
DIAS Lic
database not

Comments

Comments



Agency Overview

Date:

Time:

Page 15

Jun. 30, 2003

02:30 PM

Fish, Wildlife, & Parks

Governor's Office

Historical Society

Agency:

Agency:

Agency:

FWP Headquarters

Governor's Office

Governor's Office

Governor's Office

Historical
Preservation

Historical
Preservation

Admin

Division

Division

Division

NTA-Enforcement

Executive Budget
System (EBS)

Legislative Approp.
System (LASR)

Revenue Estimate
System (RESR)

PEER

STAR Database

Accounts Receivable

Application Name

Application Name

Application Name

N

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

Year 2000
Compliant

PC

Mainframe

Mainframe

Mainframe

PC

PC

PC

Hardware
Platform

Hardware
Platform

Hardware
Platform

dBase

COBOL, Lotus
123

COBOL

COBOL

Oracle

UNIX

Peachtree

Software
Platform

Software
Platform

Software
Platform

M

H

H

H

L

H

L

Priority

Priority

Priority

RP

RV

RV

RV

RV

RV

RV

Compliance
Approach

Compliance
Approach

Compliance
Approach

01-JAN-00

31-DEC-99

31-DEC-99

31-DEC-99

Fail Date

Fail Date

Fail Date

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

30-JUN-98

01-JAN-99

30-JUN-99

Target
Compliance

Date

Target
Compliance

Date

Target
Compliance

Date

01-AUG-98

01-JUL-99

01-JUL-99

28-JUL-98

01-MAR-99

28-JUL-98

Actual
Compliance

Date

Actual
Compliance

Date

Actual
Compliance

Date

Target
Test
 Date

Target
Test
 Date

Target
Test
 Date

Actual
Test
 Date

Actual
Test
 Date

Actual
Test
 Date

compliant,
Oracle copy
is, ALS
replace 2001.
MINOR ISSUES
REMAIN
New system
development
and testing
underway
Changed to Med
12/27 sl

Contracting
for new
system,
replace with
MT PRRIME
Negotiating
contract,
replace with
Mt PRRIME
Negotiating
with
contractor,
MTPRIME

PEER system
has been
updated to
Oracle which
is Year 2000
compliant but
remains to be
tested 
letter from
vendor says
compliant
Peachtree
Accounting

Comments

Comments

Comments



Agency Overview

Date:

Time:

Page 16

Jun. 30, 2003

02:30 PM

Historical Society

Judiciary

Justice

Agency:

Agency:

Agency:

Admin

Admin

Admin

Court Administrator

Office

Supreme Court Clerk

Office

MHP

CSPD

CSPD

Division

Division

Division

CRABS Historic
Preservation

Integrated Library
System (WLN)

Retailer Merchandise
System

Case Management

Attorney License

Attorney License Tax
System
Docket Tracking

Accident Reports

CJIN Training System

Concealed Weapons
Permit Tracking

Application Name

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

Year 2000
Compliant

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

Hardware
Platform

Hardware
Platform

Hardware
Platform

Oracle

OS/2 Software

PC Moss

RevTech

RevTech

R:Base

RevTech

Oracle/Powerb
uilder

Clipper

Clipper

Software
Platform

Software
Platform

Software
Platform

L

L

M

H

M

M

M

H

L

L

Priority

Priority

Priority

RP

RP

RV

RP

RV

RV

RV

Compliance
Approach

Compliance
Approach

Compliance
Approach

Fail Date

Fail Date

Fail Date

30-JUN-99

30-JUN-99

30-JUN-99

01-JAN-97

12-DEC-98

12-DEC-98

12-DEC-98

01-JAN-97

01-JAN-97

01-JAN-97

Target
Compliance

Date

Target
Compliance

Date

Target
Compliance

Date

30-JUN-99

28-JUL-98

24-NOV-99

01-JAN-97

02-MAR-99

02-MAR-99

02-MAR-99

01-JAN-97

01-JAN-97

01-JAN-97

Actual
Compliance

Date

Actual
Compliance

Date

Actual
Compliance

Date

12-DEC-98

Target
Test
 Date

Target
Test
 Date

Target
Test
 Date

Actual
Test
 Date

Actual
Test
 Date

Actual
Test
 Date

Software has
been updated
and is Year
2000 Compliant
Should be
tested but
oracle
programs are
2000k
complaint
Cuadra
Associates
certifies that
STAR software
is Year 2000
compliant
Looking at new
Retailer
Systems

Desiged
initially to
be 2000
compliant
to be replaced
- no real
issues
no real issues

no issues

Vendor says
it's
compliant, but
needs testing.
Compliant

Compliant

Comments

Comments

Comments



Agency Overview

Date:

Time:

Page 17

Jun. 30, 2003

02:30 PM

JusticeAgency:

MHP

FSD

MHP

GCD

MHP

CSPD

CSPD

MHP

MVD

CSPD

CSPD

CSPD

CSPD

CSPD

CSPD

BCC

CSPD

CSPD

BCC

CSPD

Division

Daily Activity
Reporting
Drug Testing

Field Warrant
Program
Gaming
License/Machine
Personnel & Training

Property Lease
Tracking System
SVOR - Sex and
Violent Offender
Registry
Vehicle Maintenance
& Inventory
Vehicle Valuation
Process - NADA

CPS Billing System

Classification
Tracking
Investigative
Library
Missing Persons
Tracking System
AG Billing System -
ALS
AG Document Mgmt.

POST (Police Officer
Standards Training)
STRS

Criminal Justice
Info. Network (CJIN)
Juvenile Probation
Information Sys.
(JPIS)

ASTRS

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

PC

PC

PC

PC

PC

PC

PC

Mainframe

PC

PC

PC

PC

PC

PC

PC

PC

Mainframe

PC

PC

Hardware
Platform

PASCAL

Lotus
Approach
PASCAL

Informix SQL

PASCAL

Clipper

MS Access 97

PASCAL

Proprietary

Clipper

Clipper

Clipper

MS Access

Clipper

Clipper

Clipper

Clipper

Assembler/COB
OL
Clipper

Lotus
Approach - 1

Software
Platform

M

M

M

L

M

L

L

M

H

M

L

M

L

M

L

M

M

H

M

M

Priority

RP

RV

RP

RP

RP

RV

RP

RP

RP

RP

RV

RV

RP

Compliance
Approach

31-DEC-99

01-JAN-00

01-JAN-00

01-JUN-99

Fail Date

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

31-DEC-97

30-JAN-98

30-JAN-98

01-FEB-98

01-JUL-98

15-JAN-99

30-JAN-99

01-FEB-99

15-FEB-99

01-MAR-99

01-MAR-99

30-MAR-99

Target
Compliance

Date

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

24-DEC-97

30-JAN-98

25-JAN-98

20-JAN-98

01-JUN-98

02-FEB-98

05-JAN-98

10-DEC-97

22-DEC-97

09-MAR-99

01-MAR-99

30-MAR-99

Actual
Compliance

Date

30-JAN-99

Target
Test
 Date

25-JAN-98

20-JAN-98

01-JUN-98

05-JAN-98

10-DEC-97

22-DEC-97

Actual
Test
 Date

Compliant

Compliant

Compliant

Compliant

Compliant

Compliant

Developed as a
Y2K compliant
application.
Compliant

This software
is no longer
needed as of
1-1-98  due to
SB-57 (new
vehicle
valuation
process)
Compliant

Compliant

Compliant

Replaced

Compliant

Compliant

Compliant

Compliant

JPIS data was
imported to
DPHHS CAPS
system.  JPIS
no longer a
valid system.

Comments



Agency Overview

Date:

Time:

Page 18

Jun. 30, 2003

02:30 PM

JusticeAgency:

BCC

FSD

FSD

CSPD

MVD

CSPD

MHP

MVD

MVD

Division

Grant Mgmt. Info.
Sys. (GMIS)

Evidence Tracking

Alcohol Testing DB

ID Bureau Logging
System
Motor Vehicle
Supplies Inventory
System
Driver Licensing

Stockroom Inventory

UNI

VINA

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

PC

PC

PC

PC

Mainframe

PC

Mainframe

Mainframe

Hardware
Platform

version/Clipp
er - 1
version
COBOL/Visual
Basic

Lotus
Approach
Rbase

Attachmate
Extra!
MicroSoft
Access

COBOL

MicroSoft
Access

AAMVAnet
Proprietary

The Polk
Company
Proprietary

Software
Platform

M

M

M

H

M

H

H

H

M

Priority

RV

RV

RV

RV

RP

RP

RP

RV

RV

Compliance
Approach

31-DEC-99

31-DEC-99

31-DEC-99

31-DEC-99

Fail Date

30-MAR-99

01-APR-99

01-JUN-99

01-JUN-99

01-JUN-99

30-JUN-99

30-JUN-99

30-JUN-99

30-JUN-99

Target
Compliance

Date

25-MAR-99

23-MAR-99

01-JUN-99

10-MAR-99

04-FEB-98

02-JUN-99

17-JUN-99

02-JUN-99

02-JUN-99

Actual
Compliance

Date

Target
Test
 Date

04-FEB-98

Actual
Test
 Date

Will be
contracting
with vendor
for
replacement.

Will probably
be replaced by
MS Access
System.

Compliant

Target date
changed to
reflect final
step of
converting
entire
application to
MVS COBOL.
Awaiting
verification
of compliance.
 Vendor
supplied
program. Needs
testing.
Taget date
changed to
reflect final
step of
converting
entire
application to
MVS COBOL.
Target date
changed to
reflect final
step of
converting
entire
application to
MVS COBOL.

Comments



Agency Overview

Date:

Time:

Page 19

Jun. 30, 2003

02:30 PM

JusticeAgency:

CSPD

LESD

BCC

CSPD

MVD

CSPD

MVD

MVD

Division

Vehicle Titling &
Registration

Intelligence Report

NIBRS/MUCR

MANS

DL Document System

WIN/AFIS

Digital Driver
License (Digital DL)

MV License Plate &
Tab Inventory System

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Mainframe

PC

PC

Mainframe

PC

Mid-Tier

PC

PC

Hardware
Platform

COBOL

ZY Index/
Clipper

Pascal/Clippe
r

Assembler/COB
OL; Clipper

AVATAR
Proprietary

WIN/NEC
Proprietary

Polaroid/NBS
Proprietary

FoxPro

Software
Platform

H

M

M

H

H

H

H

M

Priority

RP

RP

RV

RV

RP

RP

RP

Compliance
Approach

31-DEC-99

31-DEC-99

31-DEC-99

Fail Date

30-JUN-99

01-JUL-99

01-JUL-99

30-SEP-99

31-OCT-99

31-OCT-99

30-NOV-99

30-NOV-99

Target
Compliance

Date

02-JUN-99

28-JUN-99

28-JUN-99

07-MAR-99

15-NOV-99

05-OCT-99

29-NOV-99

24-NOV-99

Actual
Compliance

Date

Target
Test
 Date

Actual
Test
 Date

Target date
changed to
reflect final
step of
converting
entire
application to
MVS COBOL.
Re-visiting
hardware/softw
are issues
with owner
division.
MUCR -
mainframe
based
reporting
portion of
system.  NIBRS
is PC-based.
Replaced
during the
CJIN Message
Switcher
process
Software
compliant.
New hardware
needs
installation.
Vendor
addressing Y2K
issues. No
date
dependencies.
Contingency
plan in place.
Testing
completed.
Letter from
vendor
received.
Re-working
existing
application
for compliance
as well as
yearly
changes.

Comments



Agency Overview

Date:

Time:

Page 20

Jun. 30, 2003

02:30 PM

Justice

Labor and Industry

Agency:

Agency:

CSPD

JSD-PROG

ERD

JSD-PROG

JSD-PROG

JSD-PROG

JSD-PROG

Labor and Industry

ERD

JSD-PROG

JSD-RA

JSD-PROG

JSD-JTPA

JSD-PROG

JSD-PROG

ERD

JSD-RA

ERD

Labor and Industry

Division

Division

Criminal History
Records

ALEX

Contractor
Registration

JTPA Automated Check
Writing System
KIOSK Programs

LOPERS

Payunit Check
Writing Sys.
Take Note Hearings -
LCSD
WCAP

WOTC

Area Wage Survey
Database
Docu/Master Job
Match
ES-202 / BEL / QUI

Apprenticeship

Job Service EAGLE

Human Rights Test

Wage Survey

Human Rights Charge
Data System

Case Tracking -
LCSD_COM

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

Mainframe

Mainframe

PC

Mainframe

Mainframe

PC

PC

PC

PC

PC

PC

Mainframe

Mainframe

PC

Mainframe

PC

Mainframe

Mid-Tier

Mid-Tier

Hardware
Platform

Hardware
Platform

COBOL

COBOL

Oracle/Powerb
uilder

DBase IV

COBOL

Dbase IV

Dbase IV

Oracle

Oracle/Powerb
uilder

Oracle

DataEase

COBOL,
Assembler
COBOL

Oracle

Visual Gen

DataEase
(DOS)
COBOL, dBase
III

Unix

Oracle

Software
Platform

Software
Platform

H

L

H

L

L

L

L

L

H

L

L

M

M

H

M

L

H

M

L

Priority

Priority

RV

RP

RP

RP

RV

RP

RV

RP

RP

RV

RV

RV

Compliance
Approach

Compliance
Approach

31-DEC-99

30-DEC-99

01-JAN-00

31-DEC-99

01-JAN-00

01-JAN-00

01-OCT-98

01-JAN-00

Fail Date

Fail Date

17-DEC-99

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

30-JUN-97

01-SEP-97

31-DEC-97

01-JAN-98

01-JAN-98

07-JAN-98

30-JUL-98

28-AUG-98

01-OCT-98

Target
Compliance

Date

Target
Compliance

Date

17-DEC-99

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

30-JUN-97

01-SEP-97

19-DEC-97

01-JAN-98

01-NOV-97

07-JAN-98

21-JUL-98

09-JUL-98

15-OCT-98

Actual
Compliance

Date

Actual
Compliance

Date

05-JAN-97

05-JAN-98

01-SEP-97

30-MAR-98

01-JAN-99

Target
Test
 Date

Target
Test
 Date

15-OCT-98

Actual
Test
 Date

Actual
Test
 Date

Re-write
complete

already
compliant
Should be 2000
compliant,
waiting test
phase.
already
compliant
already
compliant
already
compliant
already
compliant

Should be 2000
compliant,
waiting test
phase.
compliant

completed

Compliant

being
rewritten

System is no
longer in use
replaced with
new OES wage
system(y2k ok)
Feds are
presently
working this
issue
New project
just starting

Comments

Comments



Agency Overview

Date:

Time:

Page 21

Jun. 30, 2003

02:30 PM

Labor and IndustryAgency:

JSD-RA

JSD-RA

JSD-RA

Labor and Industry

Labor and Industry

ERD

ERD

ERD

JSD-RA

JSD-RA

Labor and Industry

Division

MASS LAYOFF UI
EXTRACT

Micro Matrix

Mass Layoff
Statistics Program

UI Appeals Tracking
Sys. - LCSD

PC Inventory
Tracking - ISB

Safety Weekly
Activity Report
WC Regulation SIF

WC Regulation
Silicosis
Annual Refiling
Survey(ears)

MT MLS Reporting
System

DE Phone Tracking  -
ISB

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Mainframe

PC

PC

PC

PC

PC

PC

PC

Mainframe

PC

PC

Hardware
Platform

COBOL

FoxPro/dBase
III

foxpro

oracle

Excel

DataEase
(DOS)
DataEase
(DOS)
DataEase
(DOS)
COBOL

dBase IV

EXCEL

Software
Platform

M

H

M

M

L

M

M

M

M

L

L

Priority

RP

RV

RP

RP

RV

RV

RV

RV

RV

RP

RV

Compliance
Approach

30-DEC-99

30-DEC-99

30-DEC-99

01-JAN-00

01-JAN-00

30-DEC-99

30-DEC-99

01-JAN-00

Fail Date

01-OCT-98

01-OCT-98

01-NOV-98

30-NOV-98

01-DEC-98

01-DEC-98

01-DEC-98

01-DEC-98

30-DEC-98

30-DEC-98

31-DEC-98

Target
Compliance

Date

25-SEP-98

04-SEP-98

28-SEP-98

01-DEC-98

01-DEC-98

01-DEC-98

01-DEC-98

01-DEC-98

15-APR-98

30-JAN-99

01-DEC-98

Actual
Compliance

Date

30-MAY-98

01-OCT-98

01-DEC-98

Target
Test
 Date

15-JUL-98

01-SEP-98

01-DEC-98

01-DEC-98

01-DEC-98

Actual
Test
 Date

up to roll all
case tracking
databases into
one oracle
type system. 
waiting for ui
rewrite to
test
installed
final version
in production
y2kok
Y2k ok for w95
in beta
test,await
final ok frm
dc
New project
just starting
up to roll all
case tracking
databases into
one oracle
type system
plannning on
replacing this
with admin
tools provided
by DOA -
waiting on
distribution
Project
Completed
Project
Completed
Project
completed
REPLACED WITH
NEW ES202
SYSTEM
evaluating
software
platforms
planning on
replacing this
system with
manangement
tools provided
by DOA -
waiting on

Comments
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Date:

Time:

Page 22
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02:30 PM

Labor and IndustryAgency:

JSD-RA

UI

UI

JSD-PROG

UI

JSD-PROG

JSD-PROG

JSD-PROG

JSD-RA

UI

ERD

ERD

ERD

Division

Y2K hardware clock
check  and fix
BEAR - UI Benefits
System

BPS & PES - UI
Benefits Reporting

ENDS

ICON - Interstate
Connection
RES

SAMS

Time Distribution

Touchtone Data Entry
- CES

Wage - UI

Labor Standards
Collective Bargain
Labor Standards Wage
N Hour
Safety Mine Grant
Report

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

Mainframe

Mainframe

Mainframe

Mainframe

Mainframe

Mainframe

PC

PC

Mainframe

PC

PC

PC

Hardware
Platform

dos, w31, w95

COBOL/CICS

COBOL

COBOL

COBOL/CICS

COBOL

COBOL

Oracle

Gamma Fax

COBOL/CICS

DataEase
(DOS)
DataEase
(DOS)
DataEase
(DOS)

Software
Platform

M

H

M

L

H

L

L

L

L

H

M

M

M

Priority

RV

RP

RP

RP

RP

RP

RV

RP

RV

RV

RV

Compliance
Approach

31-DEC-99

01-JAN-99

01-JAN-99

01-JAN-00

01-JAN-99

01-JAN-00

01-JAN-00

01-JAN-00

30-DEC-99

01-JAN-99

Fail Date

31-DEC-98

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

11-JAN-99

11-JAN-99

15-JAN-99

Target
Compliance

Date

06-OCT-98

12-DEC-98

12-DEC-98

01-JUL-98

31-DEC-98

01-JUL-98

01-JUL-98

01-JUL-97

24-MAY-98

12-DEC-98

05-JAN-99

05-JAN-99

05-JAN-99

Actual
Compliance

Date

02-NOV-98

02-NOV-98

07-DEC-98

01-JAN-98

02-NOV-98

Target
Test
 Date

11-DEC-98

11-DEC-98

31-DEC-98

11-DEC-98

Actual
Test
 Date

distribution

1999
Compliant.
Replace with
Oracle System
9/1999.
Current System
renovated for
Y2K. Test if
needed.
1999
Compliant.
Replace with
Oracle System
9/1999.
Current System
renovated for
Y2K. Test if
needed.
Compliant

Compliant

Compliant

Compliant

replaced with
central BLS
program that
is y2k ok.
1999
Compliant.
Replace with
Oracle System
9/1999.
Current System
renovated for
Y2K. Test if
needed.
Completed

Completed

Testing Phase

Comments
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Date:

Time:

Page 23

Jun. 30, 2003

02:30 PM

Labor and IndustryAgency:

JSD-RA

JSD-RA

ERD

ERD

JSD-RA

JSD-RA

ERD

Labor and Industry

JSD-RA

JSD-RA

ERD

ERD

ERD

ERD

UI

UI

UI

Division

CIS for Windows

Micro CIS

Safety Federal
Database

WC Regulation Plan
Assessment
ACES - Automated
Current Employment
Survey Sys.

Prevailing Wage

WC Assistance
Settlement & OD

CommProj - LCSD

Fatality Study-CFOI

Local Area
Unemployment Stats

WC Assistance
Mediation
WC Assistance Panel

WC Assistance Rehab
90
WC Assistance Rehab
91
CWC Accounting

TRA Accounting

UI Federal & Inhouse

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

PC

Mid-Tier

PC

Mainframe

PC

PC

PC

PC

Mainframe

PC

PC

PC

PC

PC

PC

PC

Hardware
Platform

C

C

Unix

DataEase
(DOS)
COBOL

DataEase
Query
Language
DataEase
(DOS)

Dataease

paradox

COBOL,
Fortran,
Basic,  JCL,
JBoot
DataEase
(DOS)
DataEase
(DOS)
DataEase
(DOS)
DataEase
(DOS)
DataEase

DataEase

DataEase

Software
Platform

M

L

M

M

H

L

L

L

M

H

M

M

M

M

H

H

M

Priority

RP

RV

RP

RV

RV

RV

RV

RP

RV

RP

RP

RP

RP

RP

RV

RV

RV

Compliance
Approach

31-DEC-99

30-DEC-99

30-DEC-99

30-DEC-99

01-JAN-00

30-DEC-99

30-DEC-99

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

30-JAN-99

30-JAN-99

01-MAR-99

01-MAR-99

30-MAR-99

30-MAR-99

01-MAY-99

30-JUN-99

30-JUN-99

30-JUN-99

30-JUN-99

30-JUN-99

30-JUN-99

30-JUN-99

17-SEP-99

17-SEP-99

17-SEP-99

Target
Compliance

Date

30-JAN-98

30-JAN-98

01-DEC-98

01-FEB-99

01-OCT-98

26-MAR-99

14-APR-99

09-SEP-99

26-OCT-99

30-SEP-98

25-JUN-99

01-DEC-98

01-DEC-98

01-DEC-98

01-JUL-99

16-DEC-98

13-JAN-99

Actual
Compliance

Date

01-NOV-98

01-DEC-99

01-JUL-99

01-JUL-99

30-JUN-99

Target
Test
 Date

25-JUN-99

16-DEC-98

13-JAN-99

Actual
Test
 Date

Feds have
worked this
issue
Testing Phase

to be replaced
with new
version at BLS
Service
center.
rewriting in
MS Access

System no
longer being
used.
use windowing
if forced to
hoping this
system will be
replaced by
modules in
mtpprime!
replaced with
new program
waiting for UI
rewrite to
test

In Final Test
Phase
System No
Longer Used
System No
Longer Used
System No
Longer Used
Repaired for
compliance as
replacement
contingency.
Repairs were
made as
replacement
contingency
Modified for

Comments



Agency Overview

Date:

Time:

Page 24

Jun. 30, 2003

02:30 PM

Labor and Industry

Legislative Branch

Agency:

Agency:

JSD-RA

JSD-RA

JSD-JTPA

JSD-RA

JSD-RA

LAD

LFD

LSD

LSD

LSD

LSD

LSD

LSD

LFD

LSD

LAD

LSD

Division

Division

Periodic Reports

Administrative
Unemployment Ins.
Record search
LAUS Database

JTPA Management
Information Sys.
New Businesses

AG Wage Survey

Financial Reporting

Income Tax Analysis

Interested Persons

Inventory

Inventory-House

Inventory-LSD

Legislator

Legislators-Past  &
Present
Montana Integrated
Budget System
Publications

SBAS Access Tool

Bill Status

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

Mainframe

PC

PC

Mainframe

PC

Mainframe

Mainframe

PC

PC

PC

PC

PC

PC

Mid-Tier

Mainframe

Mid-Tier

Mainframe

Hardware
Platform

Hardware
Platform

COBOL

DataEase

FoxPro 2.6

cobol/lotus

DataEase

Cobol,Lotus,W
P

SAS,Cobol

dBase

Rbase

dBase

dBase

dBase

dBase

Oracle

TextDBMS,WP,V
entura
Oracle

IDMS

Software
Platform

Software
Platform

L

L

M

M

L

H

M

L

L

L

L

L

L

H

H

H

M

Priority

Priority

RP

RV

RV

RP

RV

RV

RV

RV

RV

RV

Compliance
Approach

Compliance
Approach

30-DEC-99

30-DEC-99

31-DEC-99

30-DEC-99

30-DEC-99

31-DEC-99

Fail Date

Fail Date

30-SEP-99

01-OCT-99

30-OCT-99

30-OCT-99

30-DEC-99

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

04-JAN-99

Target
Compliance

Date

Target
Compliance

Date

25-MAR-99

24-NOV-99

05-NOV-99

01-APR-99

06-APR-99

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

04-JAN-99

Actual
Compliance

Date

Actual
Compliance

Date

Target
Test
 Date

Target
Test
 Date

05-NOV-99

17-NOV-99

15-NOV-99

Actual
Test
 Date

Actual
Test
 Date

Y2K compliance
as contingency

replaced with
compliant
product
compliant

redone in
access

System Has
been replaced
by LAD II
Possible
replacement by
MTPRRIME
Compliant

Compliant -
Replaced by
MTPRRIME AM
module
Compliant -
Replaced by
MTPRRIME AM
module
Compliant

Compliant

Compliant

Compliant

Compliant

This system
has been
completely

Comments

Comments
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Date:

Time:

Page 25

Jun. 30, 2003

02:30 PM

Legislative BranchAgency:

LSD

LSD

LFD

LFD

LSD

LSD

LSD

LAD

LSD

Division

Annotations Update

Code Update

AdHoc Reporting
systems

Legislative Budget

House and Senate
Vote Systems

Inventory-Senate

Time/Cost Accounting

Audit Management
(LAMS)

Document Preparation

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Mainframe

Mainframe

Mainframe

Mainframe

PC

PC

PC

PC

PC

Hardware
Platform

TextDBMS/WP

TextDBMS

Lotus
123,WP,Cobol,
Dyl,Culprit,H
G,DOS
Cobol,Lotus
123,WP,Culpri
t,HG,Dyl

Windows/DOS,
C++

dBase IV

dBase

R:Base

WordPerfect\d
Base

Software
Platform

M

H

M

H

H

L

L

H

L

Priority

RP

RP

RV

RV

RP

RV

RV

RV

RP

Compliance
Approach

31-DEC-99

31-DEC-99

31-DEC-99

31-DEC-99

31-DEC-99

31-DEC-99

31-DEC-99

31-DEC-99

Fail Date

30-APR-99

30-APR-99

30-JUN-99

01-JUL-99

31-JUL-99

31-JUL-99

31-JUL-99

30-NOV-99

30-NOV-99

Target
Compliance

Date

09-APR-99

08-APR-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

31-JUL-99

24-NOV-99

19-NOV-99

Actual
Compliance

Date

05-APR-99

05-APR-99

01-AUG-99

30-OCT-99

Target
Test
 Date

08-APR-99

05-APR-99

01-NOV-99

01-NOV-99

Actual
Test
 Date

replaced with
an Oracle
Forms/Reports
system.
Formal Y2K
testing 
Testing
completed.
Y2K compliant.
Testing
completed.
Y2K compliant.
Replaced by
MTPRRIME

Partially
Replaced by
MTPRRIME.
Other portions
replaced with
internal work.
don't need
till 2001,
senate ok with
work-around
house tested
ok
Compliant -
Replaced by
MTPRRIME AM
module
Funtions have
been replaced
by MTPRRIME.
Partially
replaced by
MTPRRIME.
Other
functions re-
written in MS
Access.
Testing
complete
11/24.
Document
Routing &
tracking
system
(DocReq).  A/O

Comments
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Date:

Time:

Page 26

Jun. 30, 2003

02:30 PM

Legislative Branch

Livestock

Agency:

Agency:

LSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

Division

Division

Publications
Distribution

Aerial Hunting
System
Accounting System

Beef Council
Deposits System
Per Capita System

Annual Horse Permit
System
Annual Poultry
Permit System
Lab Fees A/R System

Property Inventory
System
Health Certificate
System
Local Inspectors
System
Cattle Inspection
Sytem
Meat Inspection
System
Meat Label System

Meat Licensing
System
Egg System

Livestock Brand
System
Milk System

Diag Lab
Bacteriology System
Diag Lab Clinical
Pathology System

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

Mainframe

PC

PC

PC

Hardware
Platform

Hardware
Platform

dBase IV

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

dBase

Clipper

Clipper

Clipper

Clipper

Clipper

COBOL/CICS

Clipper

Clipper

Clipper

Software
Platform

Software
Platform

H

H

M

M

M

M

M

H

L

M

L

M

M

M

M

M

H

M

H

H

Priority

Priority

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

Compliance
Approach

Compliance
Approach

31-DEC-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JAN-00

01-JAN-00

01-JUL-99

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JUL-99

01-JUL-99

Fail Date

Fail Date

30-NOV-99

01-JAN-97

01-MAR-98

01-MAR-98

01-APR-98

01-NOV-98

01-NOV-98

01-NOV-98

01-NOV-98

01-DEC-98

01-DEC-98

01-JAN-99

15-JAN-99

15-JAN-99

15-JAN-99

01-FEB-99

01-FEB-99

01-FEB-99

15-FEB-99

15-FEB-99

Target
Compliance

Date

Target
Compliance

Date

12-NOV-99

01-JAN-97

30-JAN-98

28-FEB-98

28-FEB-98

16-OCT-98

16-OCT-98

23-OCT-98

16-OCT-98

26-OCT-98

13-OCT-98

15-MAR-98

11-JAN-99

11-JAN-99

11-JAN-99

24-DEC-98

28-DEC-98

05-OCT-98

21-APR-99

21-APR-99

Actual
Compliance

Date

Actual
Compliance

Date

30-OCT-99

Target
Test
 Date

Target
Test
 Date

01-NOV-99

Actual
Test
 Date

Actual
Test
 Date

11/19/1999
fixes made and
successfully
tested.
Has been
repaired and
tested.

Year 2000
compliant

Comments

Comments
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Date:

Time:

Page 27

Jun. 30, 2003

02:30 PM

LivestockAgency:

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

CSD

Division

Diag Lab Histology
System
Diag Lab Receiving
System
Diag Lab
Virology/Serology/Re
ferral Systems
Rabies System

Serology System

Deputized Vet System

Local Inspections
System
Milk Control System

Register Head Count
System
Contract System

Game Farm System

Horse Inspection
System
VADR System

Dealer Licensing
System
Bull Semen System

DP Inventory System

Entry/Update System

PBIS

Assign Sequence
System
Pre-Payroll System

Shipper/Owner/Buyer
System

Import Permit System

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

Hardware
Platform

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Clipper

Software
Platform

H

H

H

M

H

M

L

M

L

L

M

L

L

M

L

L

H

H

L

H

M

M

Priority

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RP

RV

RP

RP

RP

RP

RP

Compliance
Approach

01-JUL-99

01-JUL-99

01-JUL-99

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

15-FEB-99

15-FEB-99

15-FEB-99

15-FEB-99

15-FEB-99

01-MAR-99

01-MAR-99

01-MAR-99

01-MAR-99

01-APR-99

01-APR-99

01-APR-99

01-APR-99

01-MAY-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUL-99

01-JUL-99

01-JUL-99

15-SEP-99

Target
Compliance

Date

21-APR-99

21-APR-99

21-APR-99

09-FEB-99

04-FEB-99

01-FEB-99

26-MAY-99

05-JAN-99

30-APR-99

31-DEC-98

30-APR-99

01-APR-98

30-APR-99

15-MAR-98

16-OCT-98

17-JUN-99

21-MAY-99

01-JAN-98

05-OCT-98

21-APR-99

05-MAY-99

13-OCT-99

Actual
Compliance

Date

Target
Test
 Date

Actual
Test
 Date

Rewritten to
MS Access.
Will be
replaced with
an Oracle
system after
July 1999.
federal
system.

Helena in
production.
Remote sites
will be
production in
July 1999.

Comments
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Date:

Time:
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Livestock

Montana Arts Council

Natural Resources (DNRC)

Agency:

Agency:

Agency:

CSD

Montana Arts
Council

DNRC

DNRC

DNRC

DNRC

DNRC

DNRC

DNRC

DNRC

DNRC

DNRC

DNRC

DNRC

DNRC

DNRC

DNRC

DNRC

DNRC

Division

Division

Division

Milk Residue System

Constituent Mailing
List

Autobudget

Burn Permits

Cashier

Claim Payment System

FMS

Fire Reports

Label System

Loan and Grant

Log Scaling

Nursery

Oil & Gas On-Line
System
Oil and Gas

REQ

TPS

Treasury Dept.
System
Water Rights

FPA

Application Name

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

Year 2000
Compliant

PC

PC

Mainframe

PC

PC

Mid-Tier

Mid-Tier

PC

Mid-Tier

Mid-Tier

PC

PC

Mainframe

Mainframe

Mid-Tier

Mid-Tier

PC

Mainframe

Mainframe

Hardware
Platform

Hardware
Platform

Hardware
Platform

Unknown

FoxBase

COBOL

Profess File

R:Base

COBOL

VAX COBOL/FMS

Profess File,
dBase III
Vax COBOL

Vax COBOL

Profess File,
Lotus 123
dBase III,
Clipper
IDMS, COBOL

OS COBOL,
ADS/O
VAX COBOL/FMS

VAX COBOL/FMS

VAX, COBOL,
R:Base
OS COBOL,
ADS/O
Dbase,Clipper
,IDMS

Software
Platform

Software
Platform

Software
Platform

L

L

L

L

L

L

L

L

L

L

L

L

L

L

L

L

L

L

L

Priority

Priority

Priority

RP

RV

RP

RP

RP

RP

Compliance
Approach

Compliance
Approach

Compliance
Approach

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

Fail Date

Fail Date

31-OCT-99

01-JUN-99

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JUL-99

Target
Compliance

Date

Target
Compliance

Date

Target
Compliance

Date

08-NOV-99

01-JUL-99

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

30-SEP-99

Actual
Compliance

Date

Actual
Compliance

Date

Actual
Compliance

Date

01-AUG-98

Target
Test
 Date

Target
Test
 Date

Target
Test
 Date

28-SEP-99

Actual
Test
 Date

Actual
Test
 Date

Actual
Test
 Date

converting to
Access, per
phone call
7/6/99

Compliant

COMPLIANT

compliant

Compliant

Compliant

Compliance

Compliance

Compliance

Compliance

Compliance

Compliance

Compliance

Compliance

Compliance

Compliance

Compliance

System/User
test on hold
until 8/1/1998

Comments

Comments

Comments
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Date:

Time:
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Natural Resources (DNRC)

Office of Public Instruction

Agency:

Agency:

DNRC

DNRC

Off. of Public
Instruction

Off. of Public
Instruction
Off. of Public
Instruction

Off. of Public
Instruction
Off. of Public
Instruction

Off. of Public
Instruction
Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Division

Division

STLMS

HRA

School Foods (Co-
operative Purchase)
[currently in
FoxPlus]
School Foods (Food
Distribution)
School Foods
(Nutritional
Education Training)
School Foods (School
Lunch Program)
Foundation Program

MAE-FAIRS

Codebook

Common Assurance

Common Core

Pupil Absence &
Attendance

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

Mainframe

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

Hardware
Platform

Hardware
Platform

Culprit,
ADSO, COBOL,
IDMS

dBase III,
Clipper

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan,
MS Access

FoxPro Lan

FoxPro Lan,
MS Access,
Excell

FoxPro Lan

Software
Platform

Software
Platform

M

H

L

L

L

L

H

H

M

M

M

M

Priority

Priority

RP

RP

RV

RV

RV

RV

RV

RP

RV

RV

RP

RV

Compliance
Approach

Compliance
Approach

01-JUL-99

31-JUL-98

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

Fail Date

01-JUL-99

15-OCT-99

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

31-DEC-98

31-DEC-98

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

Target
Compliance

Date

Target
Compliance

Date

05-MAY-99

08-OCT-99

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-SEP-98

30-NOV-98

01-OCT-98

14-JAN-99

14-JAN-99

01-DEC-98

Actual
Compliance

Date

Actual
Compliance

Date

01-AUG-98

08-OCT-99

31-DEC-98

31-DEC-98

01-AUG-98

31-OCT-98

31-OCT-98

31-OCT-98

Target
Test
 Date

Target
Test
 Date

08-OCT-99

01-SEP-98

15-NOV-98

15-OCT-98

01-OCT-98

01-OCT-98

Actual
Test
 Date

Actual
Test
 Date

(user
commitments)
currently
testing
System/user
test on hold
until 8/1/1998
(user
commitments)
currently
testing
system
compliant

Year 2000
compliant

Year 2000
compliant
Year 2000
compliant

Year 2000
compliant
Retired -
Contegency:
repair 2 digit
years
Will repair 2
digit years
Replace with
MS Access
Program
Will replace
with MS Access
program (gsl)
Replace with
MS Access and
Excell
Programs
(gsl)
Retired - In
MAEFAIRS

Comments

Comments
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Date:

Time:
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Office of Public InstructionAgency:

Off. of Public
Instruction
Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction
Off. of Public
Instruction

Off. of Public
Instruction
Off. of Public
Instruction
Off. of Public
Instruction
Off. of Public
Instruction

Off. of Public
Instruction

Division

Special Education

Certification

Inventory

Main OPI System -
Main menu, etc

Drug Free

Adult Basic
Education

Audit Review

Educational
Opportunity and
Equity

General Educational
Development (GED)
General Systems

Gifted and Talented

Labels

Limited English
Proficiency

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

PC

PC

PC

PC

PC

PC

Mid-Tier

PC

PC

PC

PC

PC

Hardware
Platform

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

MS Access

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

Software
Platform

M

M

L

L

L

L

L

L

L

L

L

L

L

Priority

RV

RV

RV

RV

RV

RV

RV

RV

RP

RV

RV

RV

RV

Compliance
Approach

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

01-JAN-99

15-FEB-99

01-MAR-99

01-MAR-99

01-APR-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUN-99

Target
Compliance

Date

01-OCT-98

15-FEB-99

01-OCT-98

01-NOV-98

08-APR-99

01-JUL-99

01-SEP-98

08-APR-99

31-AUG-98

01-SEP-98

08-APR-99

01-JUL-99

01-OCT-98

Actual
Compliance

Date

31-OCT-98

31-OCT-98

31-DEC-98

31-DEC-98

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

Target
Test
 Date

01-OCT-98

01-JAN-99

01-OCT-98

15-NOV-98

01-JUL-99

01-SEP-99

01-JAN-99

01-JUL-98

01-SEP-98

01-JAN-99

01-JUL-99

01-OCT-98

Actual
Test
 Date

Repair where
needed.
Old program is
Y2K compliant,
New Access
program will
be in place by
4/1/1999
Replace with
MT Prime,
Backup: Year
Insertion
window
No Date;
Replace with
MT Prime,
Backup: Year
insertion
window
Replace.
Program will
be replaced
when budget is
available
after 7/1/1999
and before
12/31/1999
Replace with
Oracle Program
or Repair
Replace with
MS Access
Replaced with
Access.
Replace with
Oracle Program
or Repair
 Repair

Retired -
Obsolete
Replaced with
Access. 
Does not use
dates, new
system in
Access
Replaced with
spreadsheet/Ac
cess.

Comments
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Date:

Time:

Page 31

Jun. 30, 2003

02:30 PM

Office of Public InstructionAgency:

Off. of Public
Instruction
Off. of Public
Instruction

Off. of Public
Instruction
Off. of Public
Instruction
Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction
Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Division

Migrant Workers

Public Law 81-874

Student Loan
Cancellation
Surveys

Title I, Chapter 1
Evaluation

Traffic Education

Transportation

Vocational Education
(Miscellaneous)

Vocational Education
(Organizations &
Clubs)

Vocational Education
(Student Assessment
& Follow-up)
Accounting (Chapter
1)

Accounting (Chapter
2, ABE, JTPA, Drug
Free, Effective
School)
Accounting (Checks &
Warrants Received)

Accounting (Ledger)
[currently in
Clipper]

Accounting (Special
Ed, Migrant)

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

Hardware
Platform

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

Software
Platform

L

L

L

L

L

L

L

L

L

L

L

L

L

L

L

Priority

RV

RV

RP

RV

RV

RV

RP

RV

RV

RV

RV

RV

RV

RV

RV

Compliance
Approach

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

01-JUN-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUN-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

Target
Compliance

Date

01-JUN-99

01-OCT-98

30-SEP-98

01-SEP-98

15-DEC-98

01-JUN-99

30-NOV-98

01-JUL-99

08-APR-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

Actual
Compliance

Date

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-JAN-99

01-DEC-98

01-DEC-98

31-DEC-98

31-DEC-98

31-DEC-98

Target
Test
 Date

01-JUN-99

01-OCT-98

01-SEP-98

01-SEP-98

01-OCT-98

01-JUN-99

01-OCT-98

01-JUL-99

01-APR-98

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

Actual
Test
 Date

Replaced with
field program
Retired -
Replace with
Oracle Program
or repair
Repair

Replace with
MS Access
Replaced with
Access survey
program.
Repaired, will
be transfered
to Access
Repair

Repaired or
replaced with
Access
Using Vica
Skills
program. New
Scantron.
Tracked in
Excel for
pilot project
Replaced by
MTPRRIME,
Backup: Year
Insertion
Window
Replace by
MTPRRIME,
Backup: Add
Year Popup.
Replace with
MT Prime,
Backup: Year
insertion
window
Replace with
MT Prime,
Backup: Year
insertion
window
Replace with
MT Prime,
Backup: Year

Comments
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Date:

Time:
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Jun. 30, 2003

02:30 PM

Office of Public InstructionAgency:

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

Division

Accounting (Vo Ed,
Gifted & Talented,
Serve America)

Accounting (Xerox &
Phone Bills)

Federal Accounting
(Chapter 1 -
Allocations)

Federal Accounting
(Chapter 1 - ESEA
program)

Federal Accounting
(Chapter 1 Carry-
over)

Federal Accounting
(Chapter 2)

Federal Accounting
(Math/Science)

Federal Accounting
(Miscellaneous)

Federal Accounting
(Payments)

Federal Accounting
(Special Ed - IDEA
program)

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

PC

PC

PC

PC

PC

PC

PC

PC

PC

Hardware
Platform

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

Software
Platform

L

L

L

L

L

L

L

L

L

L

Priority

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

Compliance
Approach

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

Target
Compliance

Date

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

Actual
Compliance

Date

31-DEC-98

31-DEC-98

31-DEC-98

31-DEC-98

31-DEC-98

31-DEC-98

31-DEC-98

31-DEC-98

31-DEC-98

31-DEC-98

Target
Test
 Date

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

Actual
Test
 Date

insertion
window
Replace with
MT Prime,
Backup: Year
insertion
window
Replace with
MT Prime,
Backup: Year
insertion
window 
Replace with
MT Prime,
Backup: Year
insertion
window
Replace with
MT Prime,
Backup: Year
insertion
window
Replace with
MT Prime,
Backup: Year
insertion
window
Replace with
MT Prime,
Backup: Year
insertion
window
Replace with
MT Prime,
Backup: Year
insertion
window
Replace with
MT Prime,
Backup: Year
insertion
window
Replace with
MT Prime,
Backup: Year
insertion
window
Replace with
MT Prime,
Backup: Year

Comments
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Date:

Time:
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Jun. 30, 2003

02:30 PM

Office of Public Instruction

Public Health and Human Services (DPHHS)

Agency:

Agency:

Off. of Public
Instruction

Off. of Public
Instruction
Off. of Public
Instruction

Off. of Public
Instruction

Off. of Public
Instruction

OTD

OTD

OTD

OTD

Division

Division

Maintenance of
Effort

Math/Science
Indicators
Vocational Education
(Grant Funding &
Payment)
Travel Program

Fall Report

Time Sheet System

Child Nutrition
System (CN)

Advisory Councils
System
Child Support
Enforcement System
(CSE)

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

PC

PC

PC

PC

PC

PC

PC

PC

Mainframe

Hardware
Platform

Hardware
Platform

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

FoxPro Lan

R:BASE

Advanced
Revelation

R:Base

Cobol

Software
Platform

Software
Platform

L

L

M

L

M

L

L

L

L

Priority

Priority

RV

RV

RV

RP

RV

RV

RV

RV

RV

Compliance
Approach

Compliance
Approach

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

Fail Date

01-JUL-99

01-JUL-99

01-JUL-99

01-OCT-99

15-NOV-99

01-FEB-98

01-MAR-98

01-JUN-98

18-JUN-98

Target
Compliance

Date

Target
Compliance

Date

01-JUL-99

01-JUL-99

01-JUL-99

01-OCT-99

03-DEC-99

01-FEB-98

01-MAR-98

01-JUN-98

18-JUN-98

Actual
Compliance

Date

Actual
Compliance

Date

31-DEC-98

31-DEC-98

31-OCT-98

01-OCT-99

15-NOV-99

Target
Test
 Date

Target
Test
 Date

01-JUL-99

01-JUL-99

01-JUL-99

12-NOV-99

Actual
Test
 Date

Actual
Test
 Date

insertion
window
Replace with
MT Prime,
Backup: Year
insertion
window
Done in Excel

Replace with
MS Access
Program
Repair dates
using year
2000 code
In design
phase, will be
replace with
MS Access -
(Andy) mostly
fixed now,
will Fix on
Failure

System
replaced
2/1/98
Contractor:
Gold Systems
replaced with
an Oracle
based system.
Y2K
certification
from Gold
Systems 
No longer in
use
No renovation
required -
history access
only.
Replaced by
SEARCHS

Comments

Comments
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Date:

Time:
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Public Health and Human Services (DPHHS)Agency:

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

Division

Client Database

Conifer Chemistry
Laboratory
Duplicating Charges

Forms Inventory
System (FORMS)
Independent Living
System

Job Opportunities
Basic Skills (JOBS)

Lease Management
System
Passport to Health
(PASS)

Prof. File Insurance
Checks
PC Time Study

Time Study

Time Study - DFS

DPHHS Help Desk

Electronic SORs

FCSS License
Tracking System

EFT Enrollment

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Mainframe

PC

Mainframe

PC

PC

PC

PC

PC

PC

PC

Mainframe

Mainframe

PC

PC

PC

Mainframe

Hardware
Platform

COBOL,CICS,CU
LPRIT,IDMS,AD
S/O

Access

COBOL

R:Base

R:BASE

R:BASE,C++,Ca
rbon Copy

R:Base

R:BASE,C

R:Base

R:Base

COBOL

COBOL,CULPRIT

R:BASE

R:Base

Oracle

ADS/O

Software
Platform

L

L

L

L

L

M

L

L

L

L

L

L

L

L

L

L

Priority

RV

RP

RV

RP

RV

RV

RV

RV

RV

RV

RV

RV

RV

RP

RP

RP

Compliance
Approach

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

02-JAN-97

01-JAN-00

01-JAN-00

Fail Date

18-JUN-98

18-JUN-98

18-JUN-98

18-JUN-98

18-JUN-98

18-JUN-98

18-JUN-98

18-JUN-98

18-JUN-98

01-JUL-98

01-JUL-98

01-JUL-98

15-JUL-98

30-JUL-98

30-JUL-98

31-JUL-98

Target
Compliance

Date

18-JUN-98

18-JUN-98

18-JUN-98

18-JUN-98

18-JUN-98

18-JUN-98

18-JUN-98

18-JUN-98

18-JUN-98

01-JUL-98

01-JUL-98

01-JUL-98

01-JUL-98

12-JAN-98

01-JAN-98

27-JUL-98

Actual
Compliance

Date

17-JUN-98

Target
Test
 Date

17-JUN-98

Actual
Test
 Date

Replaced by
AWACS & CAPS -
No renovation
planned.
Year 2000
compliant.
No longer in
use.
Year 2000
compliant  
System has
been
terminated.
System
replaced by
JOBS / TANF
No longer in
use
This system
was replaced
by the MMIS
system
System
Terminated.
This system
will be
replaced by
RMTS Win95
Software
Replaced by
RMTS Win95
Software
Replaced by
RMTS Win95
Software
Will be
replaced by
HEAT

Contractor:
GOLD Systems -
awaiting
certification
of compliance
Corrective
action
implemented.
Testing in
progress.

Comments
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Date:

Time:
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02:30 PM

Public Health and Human Services (DPHHS)Agency:

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

Division

Family Planning
Query System

Low Income Energy
Assistance Program
(LIEAP)
Check System (CHEK)

Montana Automated
Child Care System
(MACCS)
Systems/Applications
Library

Community Mental
Health Centers
System (CMHC)

Travel Claims

MT Income
Maintenance (MIMS)

The Economic
Assistance
Management System
(TEAMS)
Resident Accounts
System (RAS)
Montana Medicaid
Information System
(MMIS)
Daily Fiscal Checks

SBAS Reporting

Child and Adult
Protective Services
(CAPS)

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

Mainframe

Mid-Tier

Mainframe

PC

Mid-Tier

Mainframe

Mainframe

Mainframe

Mid-Tier

Mainframe

Mainframe

Mainframe

Mainframe

Hardware
Platform

R:Base

COBOL,CULPRIT
,IDMS,ADS/O

RPG/400

COBOL,IDMS,AD
S/O

R:Base

RPG/400

COBOL,CULPRIT
,VSAM,CICS,
Cobol,EYL260,
Culprit,CICS

COBOL,IDMS,AD
S/O

RPG/400, CLP,
Basic
COBOL,VSAM

COBOL

COBOL,CULPRIT
,VSAM

 IDMS, ADS/O

Software
Platform

L

H

H

H

L

L

L

L

H

L

H

L

M

H

Priority

RV

RP

RP

RP

RP

RV

RP

RP

RP

RP

RP

RV

RP

RP

Compliance
Approach

01-JAN-00

01-JUL-99

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

31-DEC-99

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JUL-99

01-JUN-99

01-JAN-00

Fail Date

31-AUG-98

31-AUG-98

01-SEP-98

01-OCT-98

31-OCT-98

31-DEC-98

18-JAN-99

28-JAN-99

01-FEB-99

18-MAR-99

31-MAR-99

15-APR-99

25-APR-99

26-APR-99

Target
Compliance

Date

06-APR-99

10-AUG-98

22-DEC-98

07-JUN-99

06-OCT-98

22-SEP-98

28-DEC-98

22-SEP-99

07-JUN-99

02-SEP-99

02-JUL-99

15-APR-99

18-MAY-99

26-APR-99

Actual
Compliance

Date

06-JUL-98

27-APR-98

05-OCT-98

20-JUL-98

08-SEP-98

Target
Test
 Date

27-APR-98

05-OCT-98

Actual
Test
 Date

User is
terminating
use of the
system and
plans to
employ other
means.
Compliant

Contractor:
BDM

Analysis and
renovationcomp
lete.
System is due
to be
terminated
before 1999.

Use for
history only
purposes.
Asking for
permission to
archive.
Contractor:
BDM

Compliant.

Contractor:
Consultec Inc

Terminated.
No longer
needed.
LPAR tested
except for
SBAS month-
end.  Slight
risk.
Contractor:
BDM, Work to
start

Comments



Agency Overview

Date:

Time:

Page 36

Jun. 30, 2003

02:30 PM

Public Health and Human Services (DPHHS)Agency:

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

Division

First Check (FCHK)

Medically Needy Buy-
In
Presumptive
Eligibility (PE)
Incident Reporting &
Mechanical Restraint
Rep.
Ledger Reimbursement
System (LDGR)
Management
Information System
(MIS)
Systems Mgmt. &
Request Tracking
(SMART)
VR Client Label
System
Alcohol & Drug
Information System
(ADIS)
Drug Abuse
Prevention
Supply & Inventory
Management System
(SIMS)
Trust Accounts
Management System
(TAMS)

Aging & Client
Tracking System
(ACTS)

Behavioral Risk
Surveillance System
(CAT13)
Budget & Program
Planning Mail System
(MAIL)
Case Management for
Waiver Recipients
Claims Processing
Auditing System

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

N

Y

Y

Y

Y

Y

Year 2000
Compliant

Mainframe

PC

PC

Mid-Tier

Mid-Tier

Mid-Tier

PC

PC

Mid-Tier

Mid-Tier

Mid-Tier

PC

PC

PC

PC

PC

PC

Hardware
Platform

COBOL,ADS/O

R:Base

R:BASE

RPG/400,CLP

RPG/400, CLP

RPG400, CLP

R:BASE

R:Base

RPG/400 CLP

RPG/400

RPG/400, CLP

dBase IV,
Access

ACCESS,VISUAL
BASIC

CAT13

R:Base

R:Base

R:Base

Software
Platform

M

L

M

L

L

M

L

L

L

L

L

L

L

L

L

L

L

Priority

RP

RP

RP

RP

RP

RV

RV

RP

RP

RP

RP

RV

RV

RP

RP

RP

RP

Compliance
Approach

01-JAN-00

01-JAN-00

01-DEC-99

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

01-MAY-99

15-MAY-99

15-MAY-99

28-MAY-99

31-MAY-99

31-MAY-99

01-JUN-99

01-JUN-99

17-JUN-99

21-JUN-99

30-JUN-99

30-JUN-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

Target
Compliance

Date

19-APR-99

14-OCT-99

13-AUG-99

19-AUG-99

13-AUG-99

13-AUG-99

23-DEC-99

01-JUN-98

13-OCT-99

20-SEP-99

22-SEP-98

01-APR-99

21-DEC-98

23-APR-99

15-JUL-99

30-NOV-99

Actual
Compliance

Date

Target
Test
 Date

Actual
Test
 Date

6/15/1998

Compliant

Compliant.

compliant

Compliant

Complete.

Terminated

Analysis
complete

Renovation in
progress
System to be
discontinued -
Terminate
Replacement
system
analysis and
design phase.
System
Terminated.
If replacement
system not
ready will use
manual
methods.
Vendor
Certification 

Finished

User signed
off - no

Comments



Agency Overview

Date:

Time:

Page 37

Jun. 30, 2003

02:30 PM

Public Health and Human Services (DPHHS)Agency:

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

Division

(CPAS)

Cost Settlement
Reporting System

Counseling/Testing
System (CTS 3.04)
Day Care 

Drug Rebates

Electronic Adoption
System 

Emergency Medical
System (EMS)
Equipment Inventory
Database
Event Data System
(EVS)
FA Training Tracker
System

Family/Maternal &
Child Health System
(MCH)/(CHIP)
Fiscal Tracking and
Transactions System
(SSB)
Follow Me System
(FM)
Food Stamp Job
Search (FSJS)
HIV/AIDS Reporting
System (HARS 2.0A)
Health Insurance

Inventory Databases

MTTD / ICAPS

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

N

Year 2000
Compliant

PC

PC

Mainframe

PC

PC

PC

PC

Mid-Tier

PC

PC

PC

PC

Mainframe

PC

PC

PC

PC

Hardware
Platform

R:Base

Prodas

COBOL

Clipper

Clipper

Advanced
Revelation
R:Base

RPG/400, CLP

R:Base

Advanced
Revelation

Advanced
Revelation

Advanced
Revelation
COBOL,IDMS,AD
S/O,CICS
Prodas

R:Base

R:Base

Vendor

Software
Platform

L

L

L

L

L

L

L

L

L

L

L

L

L

L

L

L

L

Priority

RV

RP

RV

RV

RP

RP

RV

RV

RV

RP

RP

RP

RP

RP

RV

RP

RP

Compliance
Approach

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

Target
Compliance

Date

01-JUL-98

18-AUG-99

22-SEP-98

08-OCT-99

26-NOV-99

05-NOV-99

22-SEP-98

22-SEP-98

22-SEP-98

02-NOV-99

02-NOV-99

03-JUN-99

22-SEP-98

17-AUG-99

01-JAN-97

12-APR-99

Actual
Compliance

Date

Target
Test
 Date

Actual
Test
 Date

longer in use

Cost
Settlement is
performed by
Consultec.
System is
defunct.
CDC certifies
compliancy.
Replaced by
CAPS
System
replaced.
Existing
system will
function
adequately
with minor
operational
adjustments.
Contractor:
GOLD Systems

Replaced by
TIER
System due to
be replaced
6/1/98
Contractor:
GOLD Systems 

Contractor:
GOLD Systems

Contractor:
GOLD Systems

CDC certified
compliant.
Replaced by
HIPPS

Downgraded
from Medium to
Low. Failure
would require

Comments



Agency Overview

Date:

Time:

Page 38

Jun. 30, 2003

02:30 PM

Public Health and Human Services (DPHHS)Agency:

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

Division

Medicaid Paid Claims
 
Medicaid Paid Claims
Extract System

Medicaid Statistics
(MEDSTAT)

NOVATECK

Nursing Home Patient
Assessment (NHPA)
OBRA - Nurse Aide
Training and Testing
Patient Assessment
Management Minutes
Payroll

Payroll/Position/Per
sonnel Reports(PPP)
Position Control
(POSCON)

Public Access 

Sexually Transmitted
Disease Mgmt Info
System
Statistics Bulletin

Surveillance for
Tuberculosis
(SURVSTB)
VIPRS

Wage and Salary
Database
Women and Infant
Children (WIC)
Women, Infants and
Children System (WIC
AREV)
Agency Wide
Accounting & Client
System (AWACS)

Application Name

Y

N

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Mainframe

PC

Mid-Tier

PC

Mainframe

PC

PC

PC

Mainframe

PC

Mainframe

PC

Mainframe

PC

PC

PC

PC

PC

PC

Hardware
Platform

COBOL,VSAM,CU
LPRIT
COBOL

COBOL,DB2/600
0

Vendor

COBOL

R:Base

R:Base

R:Base

COBOL,CULPRIT

R:BASE

Cobol, CICS

Clipper

COBOL

Prodas

Vendor

R:Base

COBOL,XDB,FOX
PRO
Advanced
Revelation

Power
Builder,Oracl
e

Software
Platform

H

L

M

L

L

L

L

L

L

L

L

L

L

L

L

L

L

L

H

Priority

RP

RP

RV

RV

RV

RP

RP

RP

RV

RV

RP

RP

RP

RP

RP

RP

RP

RP

RP

Compliance
Approach

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-OCT-99

Fail Date

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

01-JUL-99

15-JUL-99

Target
Compliance

Date

30-JUN-99

07-JUN-99

24-NOV-99

01-JUL-99

15-JUL-99

22-SEP-98

22-SEP-98

18-MAY-99

22-SEP-98

20-DEC-99

16-AUG-99

13-AUG-99

16-AUG-99

14-SEP-98

22-SEP-98

31-MAR-99

08-JAN-99

31-AUG-99

Actual
Compliance

Date

28-DEC-98

Target
Test
 Date

28-DEC-98

Actual
Test
 Date

man.
processing of
a relatively
small # of rec
Renovation
complete.
Includes the
Pharmaceutical
Claims
Compliant
version
installed
Complete.

System
Terminated 

Terminate

Terminate

Replaced by MT
PRRIME.  
System is
being replaced
by ISERV -
POSITION
CONTROL
Complete.

Certification
from CDC.

Compliant

Compliant.
Certification
from CDC.
Vendor
Certification
Terminated

Repaired by
GOLD Systems

Compliant.

Comments



Agency Overview

Date:

Time:

Page 39

Jun. 30, 2003

02:30 PM

Public Health and Human Services (DPHHS)

Public Service Commission

Agency:

Agency:

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

OTD

Central Services

Central Services

Central Services

Central Services

Central Services

Central Services

Central Services

Division

Division

Habilitation Aide
Scheduling System
Prior Authorization
Log (DME)

Sys. for Enforcment
& Rec. of Child
Support (SEARCHS)
Fiscal Pre-Payroll
Maintenance System
Accounts Receivable

Handicapped Children
Services (HCS-CSHS)
Records and
Statistics Bureau
System (RSB)
Annual 1099
Processing

Family Planning
System

Property Accounting
System

Case Management

Commissioners/Staff
Travel Report Prgm.
Complaint System

Intra-State Motor
Carrier Ins. Prgm.
Leased Motor Carrier
Tracking Prgm.
Legal Div. Document
Library Program
Legal Notices
Notification/Pymnt

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

Mid-Tier

PC

Mainframe

PC

Mainframe

PC

PC

Mainframe

Mainframe

PC

PC

PC

PC

PC

PC

PC

PC

Hardware
Platform

Hardware
Platform

AS/400 RPG
III
R:Base (re-
writing in
Access)
COBOL,IDMS,AD
S/O

R:Base, dBase
IV
COBOL,CULPRIT

Advanced
Revelation
Advanced
Revelation

Culprit,
Cobol, Cobol
II
COBOL, Table
Production
Language
Watcom, Power
Builder,
Oracle

Paradox for
Windows 5.0

Paradox for
Windows 5.0
Paradox for
Windows 5.0
Paradox for
Windows 5.0
Paradox for
Windows 5.0
Paradox for
Windows 5.0
Paradox for
Windows 5.0

Software
Platform

Software
Platform

L

L

H

L

L

L

L

L

L

L

M

M

M

M

M

M

M

Priority

Priority

RP

RP

RP

RV

RP

RP

RV

RV

RP

RV

RP

RP

RP

RP

RP

RP

Compliance
Approach

Compliance
Approach

01-JAN-00

01-OCT-99

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

31-DEC-99

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

Fail Date

30-JUL-99

31-JUL-99

13-AUG-99

15-AUG-99

10-SEP-99

30-SEP-99

15-OCT-99

30-NOV-99

20-DEC-99

31-DEC-99

01-JAN-97

01-JUL-97

01-JUL-97

01-JUL-97

01-JUL-97

01-JUL-97

01-JUL-97

Target
Compliance

Date

Target
Compliance

Date

02-NOV-99

13-DEC-99

27-SEP-99

19-MAY-99

10-DEC-99

24-NOV-99

24-NOV-99

18-JUN-99

20-DEC-99

15-AUG-98

01-JAN-97

01-JUL-97

01-JUL-97

01-JUL-97

01-JUL-97

01-JUL-97

01-JUL-97

Actual
Compliance

Date

Actual
Compliance

Date

12-AUG-98

25-AUG-99

15-NOV-98

Target
Test
 Date

Target
Test
 Date

15-JUN-99

Actual
Test
 Date

Actual
Test
 Date

Compliant.

Complete.

Contractor:
BDM

REPLACED BY
MTPRRIME. 
Complete.

Complete.

Complete.

Analysis
complete

Recompiled
COBOL, tested
TPL in LPAR
System to be
replaced
before 1999 -
Replaced by MT
Prrime

Software is
compliant,
Operation
change needed
Was written in
compliance
Done/fixed

Is in
compliance
was written in
compliance
NOT DATE
SENSITIVE
was written in
compliance

Comments

Comments



Agency Overview

Date:

Time:

Page 40

Jun. 30, 2003

02:30 PM

Public Service Commission

Revenue

Agency:

Agency:

Central Services

Central Services

Central Services

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Division

Division

Suspended Motor
Carrier Tracking
Prgm.
Transfer Receipt
Program

Vehicle Maintenance
Tracking Prgm.

02 CORP  Corporation
Tax

02 CTRK
Correspondence
Tracking
02 LIQH  Liquor
Hearings
02 MODS  Master
Ownership Database
02 RHP   Revenue
Home Page
02 TAPPL Tax Appeals

02 NHRS  New Hire
Reporting System

02 LIQ   Liquor

02 UAS  Utility
Assessment
02 APS   Abandoned
Property
02 CAMA  Computer
Assisted Mass
Appraisal

01 BCH Benefit
Change History (UI)
02 ACT
Accommodations Tax

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

PC

PC

PC

Mid-Tier

PC

PC

Mainframe

PC

PC

Mid-Tier

Mid-Tier

PC

PC

Mid-Tier

Mainframe

Mainframe

Hardware
Platform

Hardware
Platform

Paradox for
Windows 5.0

Paradox for
Windows 5.0

Paradox for
Windows 5.0

Oracle

ORACLE

ORACLE

IDMS, ADSO,
COBOL
HTML FRONT
PAGE 98
Oracle

Oracle

AS400

Clipper 5.2

Clipper 5.2 

COBOL

Cobol

IDMS, ADSO,
COBOL,
Culprit

Software
Platform

Software
Platform

M

M

M

H

M

M

H

H

M

H

H

H

H

H

M

H

Priority

Priority

RP

RP

RP

RP

RP

RV

RP

RP

RP

RP

RV

RP

Compliance
Approach

Compliance
Approach

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

17-SEP-99

17-SEP-99

Fail Date

Fail Date

01-JUL-97

01-JUL-97

01-JUL-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JUL-97

01-AUG-98

17-AUG-98

04-SEP-98

01-NOV-98

30-NOV-98

01-DEC-98

Target
Compliance

Date

Target
Compliance

Date

01-JUL-97

01-JUL-97

01-JUL-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JUL-97

27-AUG-98

25-AUG-98

14-SEP-98

25-OCT-98

02-DEC-98

19-JAN-99

Actual
Compliance

Date

Actual
Compliance

Date

01-JUL-98

25-SEP-98

01-OCT-98

Target
Test
 Date

Target
Test
 Date

09-JUL-98

15-SEP-98

20-OCT-98

Actual
Test
 Date

Actual
Test
 Date

was written in
compliance

Programing &
testing
completed, not
yet deployed
was written in
compliance

 Always been
in compliance
-- Replaced by
POINTS in 2002
Fully
compliant

Fully
compliant
Fully
compliant
Fully
compliant
Fully
compliant
New system
developed by
BDM
Certification
test completed
08/27/1998.
Compliant

Compliant

Final testing
and moved to
production
10/25/1998
Compliant

Compliant

Comments

Comments



Agency Overview

Date:

Time:

Page 41

Jun. 30, 2003

02:30 PM

RevenueAgency:

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Division

02 COGS  Combined
Oil & Gas
02 BEVS  Business
Equipment Valuation

02 CQS   Cigarette
Quota

02 INTS  Inheritance
Tax

02 PIFACE POINTS
Interfaces to Legacy

02 EMGR  Entry
Manager

02 FAX   Cardiff FAX
Receipt

02 TEL   Telefile

02 MMS   Mineral
Management

02 SCAN  Remittance
Processing Scanner

02 ACT
Accommodations Tax
Money Record 

01 DAR Delinquent
Accounts receivables

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

Mainframe

PC

PC

Mid-Tier

PC

PC

Mid-Tier

PC

PC

Mainframe

Mainframe

Hardware
Platform

Clipper

IDMS, ADSO,
COBOL,
Culprit

Clipper

Clipper

Mainframe
IDMS, Oracle
Forms/Reports

DOS

Win 95 and
Win NT

Unknown

Clipper

OS/2

IDMS, ADSO,
COBOL,
Culprit

IDMS, ADSO,
COBOL

Software
Platform

H

H

H

H

H

H

H

H

H

H

H

H

Priority

RP

RP

RP

RP

RV

RP

RP

RP

RP

RP

RV

Compliance
Approach

01-JAN-00

01-JAN-99

01-JAN-00

01-JAN-00

04-OCT-99

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

26-FEB-99

20-MAY-99

25-MAY-99

18-JUN-99

01-JUL-99

01-OCT-99

01-OCT-99

01-OCT-99

15-OCT-99

01-NOV-99

12-NOV-99

07-DEC-99

Target
Compliance

Date

27-FEB-99

18-JUN-99

22-JUL-99

23-AUG-99

14-JUN-99

08-JUN-98

26-OCT-98

13-MAY-98

15-OCT-99

29-OCT-99

10-NOV-99

07-DEC-99

Actual
Compliance

Date

25-JUN-98

01-SEP-98

30-SEP-98

25-SEP-98

01-MAY-99

13-SEP-99

Target
Test
 Date

04-NOV-98

22-JUL-99

Actual
Test
 Date

Compliant

All revisions
completed &
migrated to
production,
awaiting
certification
(4/20/1999,
DWS).
Target date
revised on
4/30/1999
(DWS)
Target date
revised on
4/30/1999
(DWS)
No Y2K issues
discovered
during POINTS
development.
Compliant if
YEAR date
function not
used --
Verified that
function is
not used
All components
have been
certified
Vendor
Provided
Service 
Work in
progress.
Target date
revised
10/8/1999(DWS)
Vendor
finished work
10-29-1999,
tested okay.
Completed
11/10/1999.
(DWS 11-12-
1999)
Replaced by
POINTS.

Comments



Agency Overview

Date:

Time:

Page 42

Jun. 30, 2003

02:30 PM

Revenue

Secretary of State

Agency:

Agency:

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

Production Support

ISB

Division

Division

01 EMR Electronic
Media Reporting

01 MAC Montana
Automated
Contribution (UI)

01 RCS Revenue
Control System

01 REF
Confiscation/Refund
System

01 SBS DOR SBAS
Interface

01 WHT
Withholding/Old Fund
Liability Tax

02 IIT   Individual
Income Tax

Corporations System

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

Mainframe

Mainframe

Mainframe

Mainframe

Mainframe

Mainframe

Mainframe

Mainframe

Hardware
Platform

Hardware
Platform

COBOL

COBOL

IDMS, ADSO,
COBOL,
Culprit

COBOL, IDMS,
ADSO

COBOL, IDMS,
ADSO

COBOL, IDMS,
ADSO

IDMS, ADSO,
Culprit,
COBOL

IDMS/ADSO

Software
Platform

Software
Platform

H

H

H

H

H

H

H

H

Priority

Priority

RV

RV

RV

RV

RV

RV

RP

RP

Compliance
Approach

Compliance
Approach

01-JAN-00

13-NOV-96

Fail Date

Fail Date

07-DEC-99

07-DEC-99

07-DEC-99

07-DEC-99

07-DEC-99

07-DEC-99

18-DEC-99

30-JUN-98

Target
Compliance

Date

Target
Compliance

Date

07-DEC-99

07-DEC-99

07-DEC-99

07-DEC-99

07-DEC-99

07-DEC-99

29-OCT-99

08-JUN-98

Actual
Compliance

Date

Actual
Compliance

Date

01-JUL-99

21-MAR-98

Target
Test
 Date

Target
Test
 Date

08-JUN-98

Actual
Test
 Date

Actual
Test
 Date

Target date
revised
11/26/1999(DWS
)
Replaced by
POINTS; Target
date revised
11/26/1999
(DWS)
Replaced by
POINTS.
Target date
revised
11/26/1999(DWS
)
Replaced by
POINTS.
Target date
revised
11/26/1999(DWS
)
Replaced by
POINTS.
Target date
revised
11/26/1999(DWS
)
Replaced by
POINTS.
Target date
revised
11/26/1999(DWS
)
Replaced by
POINTS.
Target date
revised
11/26/1999(DWS
)

DONE DONE DONE
DONE DONE

Comments

Comments
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Secretary of State

State Auditor's Office

State Fund

Agency:

Agency:

Agency:

ISB

ISB

State Auditor's
Office

State Auditor's
Office

State Auditor's
Office

State Auditor's
Office

State Auditor's
Office

Fund

Fund

Fund

Fund

Division

Division

Division

Central Voter File
System

OPPEN/UCC System
(Under Development)

Auditor's Cash
Receipting

Continuing Education

Insurance Licensing
Prog.

State Auditor's
Insurance
Application

Securities
Regulation

Accident Cataloguing

BIS

Claims Management

Compensation System

Application Name

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

Year 2000
Compliant

Mid-Tier

Mid-Tier

PC

PC

PC

PC

PC

Mainframe

Mid-Tier

Mainframe

Mainframe

Hardware
Platform

Hardware
Platform

Hardware
Platform

Oracle

Oracle

Basic

FoxPro

BASIC

FoxPro

Basic

COBOL, ADSO,
Culprit

Oracle

COBOL, ADSO,
Culprit

COBOL

Software
Platform

Software
Platform

Software
Platform

L

H

H

H

H

H

H

L

L

L

L

Priority

Priority

Priority

RV

RV

RV

RV

RV

RV

RV

RV

Compliance
Approach

Compliance
Approach

Compliance
Approach

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

Fail Date

Fail Date

31-JUL-98

30-JUN-99

01-MAY-99

01-MAY-99

01-MAY-99

01-MAY-99

01-DEC-99

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

Target
Compliance

Date

Target
Compliance

Date

Target
Compliance

Date

31-JUL-98

30-NOV-99

28-APR-99

28-APR-99

28-APR-99

28-APR-99

01-DEC-99

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

Actual
Compliance

Date

Actual
Compliance

Date

Actual
Compliance

Date

01-JUN-98

01-JUN-98

01-JUN-98

01-JUN-98

01-NOV-99

Target
Test
 Date

Target
Test
 Date

Target
Test
 Date

31-JUL-98

20-OCT-99

Actual
Test
 Date

Actual
Test
 Date

Actual
Test
 Date

New system
developed to
be Y2K
compliant.
Compliant (to
be written
compliant)

Replacing
entire system
with Oracle
System 1998.
Replacing
entire system
with Oracle
System 1998.
Replacing
entire system
with Oracle
System  1998.
Replacing
entire system
with Oracle
System 1998.
Replacing
entire system
with Oracle
System  1999./
loking good
for Dec. 1

BIS
implemented
2/4/97
done

BIS
implemented
2/4/97
BIS system

Comments

Comments

Comments
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State Fund

State Library

Transportation

Agency:

Agency:

Agency:

Fund

Fund

Fund

Library Commission

Library Commission

Library Commission

Library Commission

ISB

ISB

Division

Division

Division

Medical Payment
System

NCCI System

Policy Services

Geographic Info
System
Library Automation
System (Horizon)
Sybase SQL Server
for SUN - System 10
Version 10.0.2.4

Operating System:
Sun Solaris Version
2.5.1

Budget Development
System
CARES

Application Name

Application Name

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Year 2000
Compliant

Year 2000
Compliant

Mainframe

Mainframe

Mainframe

Mid-Tier

Mid-Tier

Mid-Tier

Mid-Tier

PC

Mainframe

Hardware
Platform

Hardware
Platform

Hardware
Platform

COBOL, ADSO,
Culprit

ADSO, COBOL,
Culprit

COBOL, ADSO,
Culprit

ARC/Info

Sun Sparc 20

Sun Sparc
Server 20

UNIX   - NT

Oracle SQL

PL/I,CICS,Cul
prit

Software
Platform

Software
Platform

Software
Platform

H

H

H

L

H

H

H

H

H

Priority

Priority

Priority

RV

RV

RV

RP

RP

RP

Compliance
Approach

Compliance
Approach

Compliance
Approach

01-JUN-98

01-JUN-98

01-JUN-98

01-JAN-00

01-JAN-00

01-JAN-99

Fail Date

Fail Date

Fail Date

16-JUN-99

16-JUN-99

16-JUN-99

01-JAN-97

01-JAN-97

31-DEC-98

30-SEP-99

01-JAN-97

01-JAN-97

Target
Compliance

Date

Target
Compliance

Date

Target
Compliance

Date

23-JUN-99

23-JUN-99

23-JUN-99

01-JAN-97

01-JAN-97

18-JAN-99

07-DEC-99

01-JAN-97

01-JAN-97

Actual
Compliance

Date

Actual
Compliance

Date

Actual
Compliance

Date

Target
Test
 Date

Target
Test
 Date

Target
Test
 Date

Actual
Test
 Date

Actual
Test
 Date

Actual
Test
 Date

implemented on
2/4/97
AMPS system
implement
date,
6/16/1999-
rewrite fed 99
PAALs
implementation
planned
6/16/1999-
rewrite feb 99
Implementing
new system
planned
6/16/99-
rewrite feb
1999

done

Done

Upgraded to
Sybase System
11 Version
11.03.3
Will be
installing new
compliant
server using
NT. Now going
to patch 2.5.1
rather than go
to ver 7

Already year
2000 compliant
Conversion
complete

Comments

Comments

Comments



Agency Overview

Date:

Time:

Page 45

Jun. 30, 2003

02:30 PM

TransportationAgency:

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

Division

Civil Rights/EEO

DP Applications

Daily 411/Approp.
Report
Detail Ledgers

Earthwork Quantity
System
Expenditure Summary

FMIS

Fund Obligation
System
GVW Summons

Gascard

Highway Online
Claims
Outdoor Advertising
(ROW)

Payroll

Progress Estimates

Project Mgmt. System

Quality Assurance

Records Location

Strategic Plan

Tentative
Construction Program
Uniform Project
Numbering
PPP & Position
Control
Motor Fuels
Licensing & Tax
System

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Mid-Tier

Mid-Tier

Mainframe

Mainframe

PC

Mainframe

Mid-Tier

PC

Mainframe

Mainframe

Mainframe

Mainframe

Mainframe

Mainframe

Mainframe

PC

Mid-Tier

Mid-Tier

PC

Mainframe

Mainframe

Mainframe

Hardware
Platform

Oracle

Oracle

Oracle

Oracle, PL/I

dbase

PL/I, Oracle

Oracle

Oracle, SQL

PL/I, CICS

Oracle

PL1/CICS/Culp
rit,Oracle
Oracle

PL/I,
Culprit,
Oracle
Clipper, PL/I

PL/I, COBOL,
Oracle
Clipper

Oracle

Oracle

Oracle, SQL

PL/I, Oracle

Oracle,
Culprit
ADSO, COBOL,
Culprit, PL/I

Software
Platform

M

L

L

M

L

L

H

H

M

H

H

L

H

H

M

M

L

L

L

L

L

H

Priority

RP

RP

RP

RV

RP

RP

RP

RP

RV

RP

RV

Compliance
Approach

01-JAN-00

Fail Date

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-AUG-97

30-SEP-97

Target
Compliance

Date

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

01-JAN-97

31-AUG-97

31-JUL-97

Actual
Compliance

Date

Target
Test
 Date

Actual
Test
 Date

Already year
2000 compliant
Already year
2000 compliant
No changes
needed
Changes are
completed.
No changes
required
Complete

Already year
2000 compliant
Already year
2000 compliant
Changes are
complete
Completed with
CARES changes
Changes are
complete
Moved to
Oracle, year
2000 compliant
Changes are
completed

Changes have
been made.
Changes are
complete.
Changes are
complete
New system,
already year
2000
compliant.
System has no
date field
No changes
needed.
No dates in
this system.
Completed in
August 1997
System
replaced

Comments
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TransportationAgency:

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

Division

Equipment System

GVW Registration

Aeronautics System

DP Overhead

Gravel Pit

Motor Pool

Personnel

Public Transit
System
Project Cost
Scheduling System
Storm Water Permits

G.V.W. Prorate
System
Pavement Management

PARIS

Personal Services

Hazardous Waste

Montana Bird
Distribution
Bill Status System

Executive
Information 661/662
Transaction Info

SBAS Monitoring

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Year 2000
Compliant

Mainframe

Mainframe

PC

Mainframe

Mainframe

Mainframe

Mainframe

PC

PC

PC

Mainframe

Mainframe

Mainframe

Mid-Tier

Mid-Tier

Mid-Tier

Mainframe

Mainframe

Mainframe

Hardware
Platform

PL/I, Oracle,
CICS, SQL

PL/I, CICS

dBase/Oracle

PL/I,
Culprit,
CICS, Oracle

PL/I

PL/I, Oracle

PL/I, CICS

Oracle, SQL

Oracle, SQL

Oracle, SQL

PL/I

Cobol, PL/I,
Oracle
vendor
written

Oracle

Oracle

Oracle

Oracle

Oracle

Oracle

Software
Platform

H

L

M

M

L

H

H

L

H

M

L

H

M

M

L

L

L

H

M

Priority

RP

RP

RP

RP

RP

RP

RP

RV

RP

RP

RP

RV

RP

RP

RP

RV

RP

RP

Compliance
Approach

01-JAN-00

01-JAN-00

01-JAN-00

01-FEB-98

01-JAN-00

01-JAN-00

30-SEP-99

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

31-DEC-99

01-JAN-00

01-JAN-00

Fail Date

30-NOV-97

30-NOV-97

31-DEC-97

31-DEC-97

31-DEC-97

31-DEC-97

31-DEC-97

31-DEC-97

31-MAR-98

31-MAR-98

30-JUN-98

01-JUL-98

31-JUL-98

30-NOV-98

30-DEC-98

30-DEC-98

31-DEC-98

31-DEC-98

31-DEC-98

Target
Compliance

Date

30-APR-97

29-DEC-97

28-FEB-98

28-FEB-98

28-FEB-98

30-APR-97

28-AUG-97

28-FEB-98

31-MAR-98

27-FEB-98

10-FEB-98

24-JUN-98

09-JUN-98

17-NOV-98

15-DEC-98

15-DEC-98

15-DEC-98

15-DEC-98

15-DEC-98

Actual
Compliance

Date

Target
Test
 Date

Actual
Test
 Date

Mainframe
changes
completed May
1997

Prob. Res. -
Y2K OK.  Inv.
Trk. - Oracle
date exp
needed.  Time
Sys. - not
started.

Mainframe
changes
completed May
1997

system is no
longer used

Y2K changes
handled by
CARES changes.

Changes made
by WESCO.
Changes made
by WESCO.
Replaced by
new system
from D of A.
Dependent on
MTPRRIME, tied
in with SBAS
monitoring
system.

Comments
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TransportationAgency:

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

ISB

Division

TIS

Bridge

Bridge Unit Cost

Construction
Management System

Federal Billing
Voucher
Motor Carriers
Permit System

Tort Information

H.I.S.

Maintenance Mgmt.

Road, Weather,
Message System
Road Design System

Traffic

Building Maintenance

Legal

ROW Negotiation &
Appraisal Sys

Executive
Information
Vacancy/Position

Stores Inventory
Control

Application Name

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

N

Y

Y

Y

Y

Y

Year 2000
Compliant

PC

Mainframe

PC

PC

Mainframe

PC

Mid-Tier

Mainframe

Mainframe

Mainframe

Mid-Tier

Mainframe

Mid-Tier

Mid-Tier

PC

Mainframe

Mainframe

Hardware
Platform

Oracle

Oracle,PL/I,P
ontis
Clipper

Clipper

PL/I,CICS

Oracle

Oracle

PLI

PL/I, Oracle

PL/I, CICS

Fortran,
Oracle

PL/I, Oracle

Oracle

Oracle

Oracle

Oracle, PLI,
Culprit

SQL, Oracle,
Cobol

Software
Platform

H

M

L

L

H

M

M

L

H

M

L

M

H

L

M

L

H

Priority

RP

RV

RP

RP

RP

RV

RP

RV

RV

RV

RP

RV

RP

RP

RP

RP

RP

Compliance
Approach

01-JAN-00

31-DEC-99

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JUL-99

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JAN-00

01-JUL-99

01-JAN-00

Fail Date

01-JAN-99

01-FEB-99

01-FEB-99

01-JUN-99

30-JUN-99

30-JUN-99

30-JUN-99

01-JUL-99

01-JUL-99

01-JUL-99

20-AUG-99

27-AUG-99

30-AUG-99

30-AUG-99

30-AUG-99

01-SEP-99

01-SEP-99

Target
Compliance

Date

01-JAN-99

09-JUN-98

12-JAN-99

16-MAR-99

13-JUL-98

03-MAY-99

02-JUN-99

01-JAN-99

02-JUL-99

15-DEC-98

22-DEC-99

30-AUG-99

05-OCT-99

05-OCT-99

31-AUG-97

31-AUG-99

Actual
Compliance

Date

01-JAN-99

Target
Test
 Date

Actual
Test
 Date

New system in
development.
Replaced by
PONTIS

Changed by
users in
Construction
Bureau.

Rewritten by
Lockheed,
contract
signed
03/11/99.  
Changes made
by WESCO,
needs testing.
Replaced by
T.I.S.
New system
started with
FY2000.

Changes made
by WESCO,
needs testing.
System is
being
replaced, will
run parallel.
Changes made
by WESCO,
needs testing.
Changes made
by WESCO,
needs testing.
Changes made
by WESCO,
needs testing.
This was
included in
the PPP
Position
Control System
mainframe
target =

Comments
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TransportationAgency:

ISB

ISB

ISB

Division

Contracts Mgmt
Systems
Contracts Tracking
System

Fix Asset/Bar
Coding/Inventory

Application Name

Y

Y

Y

Year 2000
Compliant

Mainframe

Mid-Tier

Mainframe

Hardware
Platform

PL/I, ADSO

Oracle

PL/I, IRL

Software
Platform

H

M

L

Priority

RP

RP

RV

Compliance
Approach

01-JAN-00

01-JAN-00

01-JAN-00

Fail Date

30-SEP-99

01-OCT-99

01-OCT-99

Target
Compliance

Date

01-OCT-99

21-DEC-99

31-AUG-99

Actual
Compliance

Date

Target
Test
 Date

Actual
Test
 Date

03/31/1998.
Mainframe
complete =
02/24/1998

New programmer
assigned in
March 1999.
to be replaced
by MTPRRIME
module in
October 1999

Comments


